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East & East Central Corridor FY 16 Q3 Portfolio Review Agenda                                                          
Tuesday, April 26 – Thursday, April 28, 2016 

 
Tuesday, April 26th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room 

Time Topic Presenters 
08:00 – 08:30 Welcome and Opening Remarks 

Division Directors  

08:30 – 08:45 High Level Orientation  
 Attendee Introductions 
 Agenda Review & Ground Rules 

 

08:45 – 10:00 Briefing: Risk Review 
 

10:00 – 10:15 BREAK 
10:15 – 12:00 East Central Corridor Overview  

 Personnel 
 Property Overview 
 Assessments 
 Maintenance Overview 
 Leasing Overview 
 Real Estate Overview 
 Environmental Overview 

East Central Corridor FMs 

12:00 – 13:00 LUNCH 
13:00 – 13:55 Breakout 1: Training Strategy Discussion  

 , DDs, BCs Attend 
 
Breakout 2: Environmental Best Practices & 
Awareness Briefing 

 PMs, FMs, Others Attend 

13:55 – 14:00 RE-GROUP 
14:00 – 15:00 East Central Corridor Overview (Cont.) 

 Personnel 
 Property Overview 
 Assessments 
 Maintenance Overview 
 Leasing Overview 
 Real Estate Overview 
 Environmental Overview 

East Central Corridor FMs 

15:00 – 15:15 BREAK 
15:15 – 16:45 East Central Corridor Project / M&R Review See Slide Deck 

16:45 – 17:00 Action Item Review and Closing  

17:30 - ? Optional Group Dinner (Location TBD) All 
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East & East Central Corridor FY 16 Q3 Portfolio Review Agenda                                                          
Tuesday, April 26 – Thursday, April 28, 2016 

 
Wednesday, April 27th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room 

Time Topic Presenters 
08:00 – 08:15 Day Ahead & Agenda 

08:15 – 09:30 Financial Management Review 

09:30 – 09:45 BREAK 
09:45 – 10:45 East Central Corridor Project / M&R Review 

(Cont.) 
See Slide Deck 

10:45 – 12:00 Air & Marine Facilities East Overview 
 Personnel 
 Property Overview 
 Assessments 
 Maintenance Overview 
 Leasing Overview 
 Real Estate Overview 
 Environmental Overview 

East RFMs 

12:00 – 13:00 LUNCH 
13:00 – 14:00 Briefing: FY 17 Funds Management Under the 

Common Appropriation Structure (CAS) 
 

14:00 – 15:15 Air & Marine Facilities East Project / M&R 
Review 

See Slide Deck 

15:15 – 15:30 BREAK 
15:30 – 16:45 Briefing: Energy Savings Performance 

Contracts (ESPC) Overview 

16:45 – 17:00 Action Item Review and Closing 
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East & East Central Corridor FY 16 Q3 Portfolio Review Agenda                                                          
Tuesday, April 26 – Thursday, April 28, 2016 

 
Thursday, April 28th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room 

Time Topic Presenters 
08:00 – 08:15 Day Ahead & Agenda  

08:15 – 09:00 Air & Marine Facilities East Project / M&R 
Review (Cont.) 

See Slide Deck 

09:00 – 10:00 East Southeast Portfolio Overview 
 Personnel 
 Property Overview 
 Assessments 
 Maintenance Overview 
 Leasing Overview 
 Real Estate Overview 
 Environmental Overview 

East Southeast Corridor FMs 
 

10:00 – 10:15 BREAK 
10:15 – 11:00 East Southeast Portfolio Overview (Cont.) 

 Personnel 
 Property Overview 
 Assessments 
 Maintenance Overview 
 Leasing Overview 
 Real Estate Overview 
 Environmental Overview 

East Southeast Corridor FMs 
 

11:00 – 11:30 East Southeast Corridor Project / M&R Review  See Slide Deck 

11:30 – 12:00 Briefing: FM&E Signage Guide 

12:00 – 13:00 LUNCH 
13:00 – 14:00 Briefing: USACE 101 and ECSO Roles & 

Responsibilities 

14:00 – 14:45 Briefing: Automated Purchase Requisition 
Request (PRR) Process Review and FAQs 

14:45 – 15:00 BREAK 
15:00 – 15:30 Briefing: Sustainable Guiding Principles & 

Portfolio Manager 

15:30 – 16:30 OVERFLOW 
16:30 – 17:00 Closing, Action Item Review and Thanks 

Division Directors 
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CBP Office of Administration
Facilities Management and Engineering

April 2016

Eastern Corridor Portfolio Management 
Review
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Contents
Introduction & Purpose
Agenda
Organizational Charts
Corridor Map

East Central Corridor
Project Managers
Facility Managers
Property Overview (FAC, TI, Towers)
Assessments
Maintenance Overview
Leasing Overview
Real Estate Overview
Environmental Overview
Projects (FAC, TI, Towers)

- Detroit Sector Projects
- Del Rio Sector Projects
- Laredo Sector Projects
- Rio Grande Valley Sector Projects
- New Orleans Sector Projects
- Other Initiatives

East Southeast Corridor
Project Managers
Facility Managers
Property Overview (FAC, TI, Towers)
Assessments
Maintenance Overview
Leasing Overview
Real Estate Overview
Environmental Overview
Projects (FAC, TI, Towers)

- Buffalo Sector Projects
- Swanton Sector Projects
- Houlton Sector Projects
- Miami Sector Projects
- Ramey Sector Projects
- Other Initiatives
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Introduction & Purpose

Why do we have Portfolio Reviews?
 To continue to build our core competencies as Facility Managers, Project Managers, 

Project Analysts, Real Estate Specialists, Leasing Specialists, Environmental Specialists, 
and Financial Management Analysts

 To share information, challenges and successes associated with projects and to learn 
from one another as a result

 To gain a clearer understanding of the portfolio as a whole including leasing, 
environmental and real estate

 To increase transparency and improve communications
 To develop and build upon existing touch points within the organization
 To understand one another’s roles and responsibilities
 To refresh our skills and to share new subject matter specific and programmatic 

information through training and presentations
 To ask for help

The Portfolio Review is not meant to be a briefing only to and the Division 
Directors. This is your time to learn from the presenters and each other – use it well.

3
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Ground Rules

 Respect the Speaker
One Conversation at a Time
 “Enough, Let’s Move On” – ELMO
 90-second nutshell
 No, you can’t bank extra time

 Consider the Person Taking Action Items

4
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Agenda – Day 1
Tuesday, April 26th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room

5

Time Topic Presenters
08:00 – 08:30 Welcome and Opening Remarks

Division Directors 
08:30 – 08:45 High Level Orientation 

 Attendee Introductions
 Agenda Review & Ground Rules

08:45 – 10:00 Briefing: Risk Review

10:00 – 10:15 BREAK

10:15 – 12:00 East Central Corridor Overview 
 Personnel
 Property Overview
 Assessments
 Maintenance Overview
 Leasing Overview
 Real Estate Overview
 Environmental Overview

East Central Corridor FMs

12:00 – 13:00 LUNCH

13:00 – 13:55 Breakou trategy Discussion 
  DDs, BCs Attend

Breakout 2: Environmental Best Practices & Awareness 
Briefing
 PMs, FMs, Others Attend

13:55 – 14:00 RE-GROUP

14:00 – 15:00 East Central Corridor Overview (Cont.)
 Personnel
 Property Overview
 Assessments
 Maintenance Overview
 Leasing Overview
 Real Estate Overview
 Environmental Overview

East Central Corridor FMs

15:00 – 15:15 BREAK

15:15 – 16:45 East Central Corridor Project / M&R Review See Slide Deck

16:45 – 17:00 Action Item Review and Closing

17:30 - ? Optional Group Dinner (Location TBD) All BW11 FOIA CBP  007767
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Time Topic Presenters
08:00 – 08:15 Day Ahead & Agenda

08:15 – 09:30 Financial Management Review

09:30 – 09:45 BREAK

09:45 – 10:45 East Central Corridor Project / M&R 
Review (Cont.)

See Slide Deck

10:45 – 12:00 Air & Marine Facilities East Overview
 Personnel
 Property Overview
 Assessments
 Maintenance Overview
 Leasing Overview
 Real Estate Overview
 Environmental Overview

East RFMs

12:00 – 13:00 LUNCH

13:00 – 14:00 Briefing: FY 17 Funds Management 
Under the Common Appropriation 
Structure (CAS)

r

14:00 – 15:15 Air & Marine Facilities East Project / 
M&R Review

See Slide Deck

15:15 – 15:30 BREAK

15:30 – 16:45 Briefing: Energy Savings Performance 
Contracts (ESPC) Overview

16:45 – 17:00 Action Item Review and Closing

Agenda – Day 2
Tuesday, April 26th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room
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Agenda – Day 3
Tuesday, April 26th, 2016 – 819 Taylor St., Fort Worth, TX, 4th Floor, Texas Room

Time Topic Presenters
08:00 – 08:15 Day Ahead & Agenda
08:15 – 09:00 Air & Marine Facilities East Project / M&R Review (Cont.) See Slide Deck

09:00 – 10:00 East Southeast Portfolio Overview
 Personnel
 Property Overview
 Assessments
 Maintenance Overview
 Leasing Overview
 Real Estate Overview
 Environmental Overview

East Southeast Corridor FMs

10:00 – 10:15 BREAK
10:15 – 11:00 East Southeast Portfolio Overview (Cont.)

 Personnel
 Property Overview
 Assessments
 Maintenance Overview
 Leasing Overview
 Real Estate Overview
 Environmental Overview

East Southeast Corridor FMs

11:00 – 11:30 East Southeast Corridor Project / M&R Review See Slide Deck

11:30 – 12:00 Briefing: FM&E Signage Guide
12:00 – 13:00 LUNCH
13:00 – 14:00 Briefing: USACE 101 and ECSO Roles & Responsibilities

14:00 – 14:45 Briefing: Automated Purchase Requisition Request (PRR) 
Process Review and FAQs

14:45 – 15:00 BREAK
15:00 – 15:30 Briefing: Sustainable Guiding Principles & Portfolio 

Manager

15:30 – 16:30 OVERFLOW
16:30 – 17:00 Closing, Action Item Review and Thanks

Division Directors
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The BPFTI Organization

8
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Corridor Map

9
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CBP Office of Administration
Facilities Management and Engineering

East Central Corridor
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East Central Corridor
Project Managers

Date: 4/8/2016

 - TI

# of Contracts 2

Project Value $3.9M

Certifications COR III

– FAC/AMF

# of Projects 5

Project Value $2,142,707

Certifications
PM II, COR III, 
AICP, CCCA

 - TI

# of Contracts 4

Project Value $4.6M

Certifications PM I, COR III

- FAC

# of Projects 4

Project Value $14.1M

Certifications PM I, COR III

 – FAC

# of Projects 1

Project Value $21M

Certifications PMP

 - TI

# of Contracts 11

Project Value $25.6M

Certifications PM I, COR III

 - FAC

# of Projects 2

Project Value $38.4M

Certifications
PMP, PM I, COR 

II

– FAC/TI

# of Projects 7

Project Value $54M

Certifications PM II, COR III

- FAC

# of Projects 5

Project Value $1.2M

Certifications -

11

*Project Information from FITT
*Contract Information from PMs

- TI

# of Contracts 3

Project Value $8M

Certifications PM II, COR II

# of Projects includes only active projects, PM has 
1 project in warranty. 

# of Projects includes only active projects, PM has 6 
projects on hold and 2 in warranty.

# of Projects includes only active projects, PM has 
4 projects pending funding. 

# of Projects includes only active projects, PM has 
18 projects on hold.

# of Projects includes only active projects, PM has 
1 projects on hold.

PM projects and value include both FAC and AMF.  
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East Central Corridor
Facility Managers

# of Personnel 22

Certifications -

Sectors Rio Grande Valley

# of Buildings Managed 75

# of Tasks 55

Date: 4/8/2016

# of Personnel 22

Certifications PM I, COR II

Sectors
Laredo/
Detroit

# of Buildings Managed 62

# of Tasks 235

# of Personnel 19

Certifications COR III, PM I

Sectors Del Rio

# of Buildings Managed 80

# of Tasks 36

*The # of tasks provided by facility managers.  
For the next PMR, these will be pulled from TRIRIGA.

12
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East Central Corridor
Property Overview

Facilities

Square Feet (Building):  2,077,341

Acreage (Land):  623
Each (Structures):  141

Station Towers: 47

FtF Baseline:  134,939
FtF Current:    139,123

BPSHQ BPS FOB CKPT TARS SOG
Total # of 
Buildings

Agents
Total Sq. 

Ft.

% of 
National 

Sq. Ft.
Detroit 1 5 0 12 392

Del Rio 1 10 0 80 1,446
Laredo 1 7 0 49 1,571

Rio Grande Valley 1 9 0 68 2,884
New Orleans 1 5 0 8 54

Total 5 36 1 13 3 0 217 6347 2,077,341 30%

- Data source is TRIRGA

Date: 4/8/2016
13
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East Central Corridor
Property Overview

Towers

Detroit Del Rio Laredo Rio Grande Valley New Orleans

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Primary VF (Miles)

Primary PF (Miles)

Secondary PF (Miles)

Tertiary PF (Miles)

Gates (Count)

Road (Miles)

Bridges (Count)

Boat Ramps (Count)

Veg. Control (Acres)

Veg. Control (Miles)

Drainage- Culverts

Drainage- LWC

Lighting & Electrical 
(Count)

Tactical Infrastructure

- Data source is TRIRGA

- Data source is FITT TI Metrics.  A data validation effort is 
currently in process.

Date: 4/8/2016

Detroit Del Rio Laredo
Rio Grande 

Valley
New 

Orleans

Note:  Data does not include AMF Boat Ramps

14
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East Corridor
Assessments

CBP Facility Condition Assessment Status

Date: 3/29/2016

Eastern Corridor

Contract Awarded 8/24/2015

Structures 414

Locations 76

Square Footage 2,874,783

FY16 Eastern Corridor 

visits include 
Laredo, Del Rio, Rio Grande 

Valley & New Orleans
Miami & Ramey Sectors

• 21% of this year’s reports are approved.

• This year’s FCI is trending 15% lower than the previous two years.  The current aggregate FCI is 72.4%.

• Suspected mold is a big issue in Puerto Rico and South Texas; it is becoming an operational concern at some 
locations.

• 90% of the deficiencies are past due – beyond useful life.

• Maintenance and operational contracts in place are providing good results.  The facilities are clean and generally 
well maintained

• Timely report delivery continues to be an issue with the USACE.  The overall quality of the reports is very good.

15
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East Central
Assessments

17
Date: 4/8/2016

Tower Assessment Status

RVSS East Central

Sector
Number 

Assessed*
Year Assessments 

Completed

DRT 2012

LRT 2012

RGV 2011

DTM 2013

RVSS TMRP
• All RVSS assessments completed end of 

December 2013.
• Detroit towers assessed and within 
• Current TMRP efforts are focused on 

Southwest and South Texas borders

TACCOM East Central

Sector
Number Assessed 

**
Years Assessments 

Completed

DRT 2015/2016
LRT 2015/2016

RGV 2015/2016

NLL 2015/2016

DTM 2015/2016

 TMRP;
• Baseline structural assessments for all 

 towers in inventory are projected 
to be complete in FY2016.

16

BW11 FOIA CBP  007778

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



East Central
Assessments

Environmental Compliance Assessment Status as of April 1, 2016
 66 compliance assessments initiated in FY15

• 15 facilities received first physical assessment (mostly checkpoints)
 757 new compliance deficiencies (~11.5 per facility, lowest ever)

• Down from ~23 per facility in FY14
• 176 are high priority (endanger employee health and safety)

o Improper storage of hazardous materials and drinking water violations
o 38 identified as repeat findings from previous assessments

• These are not in TRIRIGA yet
 Most common violations: management of hazardous materials and petroleum/tanks
 Weakest areas of compliance: training and drinking water quality

• Exploring options for providing cost-effective PMO-wide training (SPCC, tank operator)
 93 physical assessments scheduled for FY16

• Includes 36 water quality assessments
o FY16 business plan initiative to assist CBP facilities with SDWA compliance and    

provide corrective action plans to XD 
• Not under contract and behind schedule

 Deficiency Closure Goal: 80%
• Closure rate October 2014 ~39%
• Closure rate October 2015 ~82% 
• Closure rate April 2016 ~79%

 Tasker will be issued this summer

17
Date: 4/7/2016
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East Central
Assessments

Sector
No. of Facilities 

Assessed in FY15 / 
Planned for FY16

No. of Open 
Deficiencies 
(Sept. 2015)

No. of New 
Deficiencies

Environmental 
Funding Applied to 

Date

DTM 1 / 0 33 2 $0

DRT 5 / 4 282 74 $25,917

LRT 10 / 1 47 94 $0

RGV 4 / 10 21 97 $0

NLL 1 / 0 16 3 $0

18
Date: 4/7/2016

-Data source is EED.
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East Central Corridor
Maintenance Overview - Towers

Data Date: 4//2016
20

Contract POP Start POP End Value Total Invoiced

Patriot Contract - TACCOM 10/01/14 09/25/15 $      4,425,496 $       3,252,387 

FAA IAA - TACCOM 09/26/15 TBD -WSPD $      1,862,196 $                     -

GSA IAA - TACCOM 1/1/13 6/30/16 $      2,840,057 $          882,205 

USACE IAA - TACCOM 08/20/12 09/30/16 $      1,261,604 $          1,011,867

FAA IAA – 2012 Initial 10/1/12 9/30/16
$      61,547,319 

(see breakout below)
$          34,949,201 

(see breakout below)

FAA IAA – M&R - - $      21,140,008 $          20,215,885 

FAA IAA – Block 1 - - $      1,001,466 $          55,551 

FAA IAA - RVSS - - $      34,716,286 $         12,787,771

FAA IAA - IFT - - $      4,689,559 $          1,889,994 

FAA IAA – M&R Towers 9/22/15 9/22/16 $      3,949,043 $          326,252 

Total $   75,885,715 $    40,421,912

 & 
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BOMR FY16 Costs by Sector

Date: 4/7/2016
20
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East Central Corridor
Maintenance Overview - Facilities

Date: 4/5/2016

Contract Type BPFTI AMF
Cost Per

Square Foot
Total Value

Regional M&R Contracts $2,510,742 $458,944 $1.68 $2,969,686 

Operations Contracts $8,789,207 $1,069,375 $5.56 $9,858,582

Anticipated 
Regional Contract Task 

Orders
$  1,366,510 $3,290,135 $2.63 $4,656,645

Total   $9.87 $17,484,913

Regional Contract Square Footage 1,772,756

Contract Type BPFTI AMF Total

Number of Regional M&R 
Contracts

1 1

Number of Operations 
Contracts

27 9 36

BOMR

*Includes: Del Rio, Laredo, Rio Grande, New Orleans

21
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Maintenance and Repair Activities Summary 
(Owned Asset Tower Sites)

TACCOM East Central
Maintenance & Repair Overview

Date: 3/15/2016

East Central Corridor by Sector* DRT DTM LRT NLL RGV
Number of TACCOM sites 6 1 11 2 37
Open Emergency / Corrective Repairs 0/0 0/0 0/11 0/0 0/27
Closed Repairs over last 6 months 0 0/0 2/31 0/0 2/58

22
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East Central Corridor
Leasing Overview

Lease Portfolio Annual Rent

Agreements # FY 2016 # FY 2017 # FY2018

Direct Lease 9 $521,990 9 $1,271,990 9 $1,983,498

GSA Commercial 14 $14,401,470 14 $14,833,514 14 $14,307,326

GSA Federal Bldg 13 $2,437,001 9 $2,510,111 9 $2,585,414

Other Agreements 17 $0 17 $0 17 $0

Totals 53 $17,360,461 49 $18,615,615 49 $18,876,238

Total Square Feet 650,068

Total Acreage 42

Renewal Options 0

Leases in Holdover 7

23
Date: 4/8/2016
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East Central Corridor
Leasing Overview

Leasing Expired/Expiring Before End of 2018
Total Projects 23

Projects Budget Rent

Extensions 0 $0

Succeeding/Superseding 15 $5,005,120

New Replacing 6 $636,757

Expand/Alt 0 $0

Termination 2 $267,242

24
Date: 4/8/2016
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TACCOM East Central
Leasing Overview

Date: 4/5/2016
25

Lease Summary

Lease Agreements Quantity Value

Direct Lease
202 $2,300,451 

GSA Lease
N/A N/A

Total Square Feet
N/A N/A

Total Acreage
N/A N/A

Leases in Holdover
14 $170,606

Leases in Renewal
7 $66,920

New Lease Actions
0 N/A

Lease Closures
0

N/A

Leases Expiring 
before end of 2018 20 $188,215

Terminations
0 N/A

BW11 FOIA CBP  007787
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TACCOM LMR 
Leasing Program 2016

Date: 4/5/2016
26

East Central leasing accomplishments for FY 2016

Lease (New and Renewal) 8

MOU 1

SLAs 1 (extending Leases out of Holdover)

Termination Actions N/A

Lease CATEXs 9

BW11 FOIA CBP  007788
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East Central Corridor
Real Estate Overview Litigation
 RGV: Of 280 original acquisitions, 273* were condemnations filed in ‘08/’09 in support of PF225

(*NOTE:  Most cases cover multiple tracts & owners.  Also, the total number of cases is no longer 273, as many cases 
have since been split or merged.  Also, new cases have been filed to acquire fee-under-levee tracts and to resolve other issues.)

 Un-constructed RGV Segments O-1,2,3: Of 63 acquisitions initiated for original alignment; 
40 open condemnation cases remain (as of 3/16/16)

• Of the 40 open cases, 27 are unresolved as to price, and the remaining 13 are settled for 
price, and pending resolution of title issues

• Reviewing revestments on a case-by-case basis

 Constructed RGV Segments O-4 to O-21: 217 acquisitions initiated; 70 open cases remain
• Of the 69** open cases, 41 are unresolved as to price, and the remaining 28 are settled 

for price, and pending resolution of title issues
(**NOTE:  21 of the 70 open cases were consolidated into one case for trial purposes)

 DRT: Of 36 original acquisitions, 19 were condemnations; 1 open case remains (as of 4/5/16)
• Final Judgment entered in City of Eagle Pass case (Certified & Recorded on 3/18/16)
• Outstanding case (On M-2C) – Final Judgment entered,  
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East Central Corridor

Real Estate Overview Gate Project

OVERALL STATUS:  100% of the are “RE Certified” and Constructed

Recently Completed Acquisitions:

•  RECENTLY COMPLETE

- Was “RE Certified” by ROE-C, but now acquisition is closed

• POE:  RECENTLY COMPLETE

- Was “RE Certified” by ROE-C & a signed OTS, but now acquisitions are closed

Outstanding Issues:

•  (Constructed, but learned road was public)

-

•  Ramp deemed too steep.  Modifying that ramp

- Releasing letters to 6 landowners impacted by during construction over ~6 months
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East Central Corridor

Misc. Real Estate Actions

West Rail Bridge Easement Outgrant: COMPLETE – Was required per court order, to 
formally grant Cameron County necessary rights to cross over Fence Segment (O-17) with 
an international rail bridge, and to perform M&R

Boathouse Road:  Access to O-16 in RGV.  Resident blockaded road.  Turns out it was 
private, not public as originally thought.  Survey & Title work identified three owners, and 
blockader was not one.  .
Eagle Pass Gates MOA:  COMPLETE – Required to establish ground-rules and roles & 
responsibilities with the City of Eagle Pass regarding gate operations
Eagle Pass Letter Agreement:  COMPLETE – Authorized City’s Plans to Construct 
new Building along Fence at Water Treatment Plant
Eagle Pass License:  Accommodated City’s request to parking along fence in designated 
area.  Currently reviewing City’s proposal to improve area, will require an amended 
license to document approval and any new terms.

Date: 4/6/2016

 

29

BW11 FOIA CBP  007791

(b)(6);(b)(7)(C)

(b) (5)



East Central Corridor
Real Estate Overview

Existing RVSS Towers in RGV which Require Additional Real Estate Work –  Priority 

Sites

Number of priority existing tower sites  sites

Tower sites or access parcels with deficiencies 

Number of tracts associated with the 2 deficient sites 

Schedule to cure deficiencies

At completion of schedule, RE will have:

1. Executed Offers to Sell

2. Established landowner’s that are unwilling to negotiate 

3. Identified need to file a friendly condemnation to cure title

*Condemnation timeline not included above. 

Date: 4/8/2016
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TACTICAL INFRASTRUCTURE SUPPORT
1.  M&R of Non-owned Operational Roads & Vegetation

o LRT / Laredo South AOR – CTIMR/MILCON  13+ parcels, 3+ landowners) – Full-scope RE 
clearance for MILCON project and future M&R secured from City (via long-term $1/year lease) and 2 private 
landowners (via short-term $1 lease and succeeding license).

o LRT / various AORs – CTIMR (30+ miles, 30+ parcels, 25+ landowners) – Licensing effort continuing. 3 
additional license agreements secured for road and boat ramp M&R.

2. OTIA Tactical Aerostats and Relocatable Towers (TA) Program – sites currently licensed or permitted in RGV 
and LRT, with deployed,  Term varied, with renewals and extensions secured 
if/as needed. Since last PMR:
o  and .
o RE clearance in progress for additional sites in  

3. OTIA Project – New pilot project in startup phase, with deployment planned for FY17. 
, for which 

temporary easements will be sought.  Other sites to be cleared by license as with TA Program.
4. OTIA Tethered Aerostat Radar System (TARS) Program – RE leases for Eagle Pass and Marfa TARS sites expire 

30-Sep-2016.  Follow-on RE clearance in progress, targeting fee acquisition with condemnation if required.  Funding 
for USACE-led RE acquisition effort in procurement.

FACILITIES SUPPORT
1. DTM - Detroit Station BPS – USACE RE/OC review and negotiation of delinquent property tax issue with City and 

State complete (2013 and 2014 claims dropped; one-time payment of $5,688 required for 2012 tax).  USACE RE 
preparing final recommendations for CBP approval.

East Central Corridor
Real Estate Overview

Date: 4/7/2016
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Environmental Overview
Task Orders (TOs)

Date: 4/6/2016

FY16 Task Orders

Funding TO Value ($) TO Value ($’s) Remaining 

Facilities $2,665,404 $486,459

TI/Towers - BSFIT $1,760,615 $615,041 

Reveg - BSFIT $611,337 $256,791 
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Environmental Overview
Task Orders (TOs)

FY16 Task Orders

Date: 4/6/2016

Funding Contract TO Value ($) TO Value ($’s) 
Remaining 

Facilities HDR - Compliance Support* $          499,998 $          139,391 
Facilities HDR - Planning Support* $          349,998 $          101,851 
Facilities HDR - EPT Fabens Lead Reclamation & Maintenance $          189,074 $             9,454 
Facilities HDR - LRT & TCA Lead Reclamation & Maintenance $          417,331 $           31,552 
Facilities HDR - BBT Marfa Lead Reclamation & Maintenance $          436,269 $           34,902 
Facilities HDR - DRT Lead Reclamation & Maintenance (2 Ranges) $          353,175 $          158,929 
Facilities HDR - ELC Lead Reclamation & Maintenance $          419,558 $           10,380 

Total $       2,665,404 $          486,459 
TI Northland - Interim NR/CR/EP Support* $          193,745 $             1,905 
TI RECON - YUM RVSS Env Support + Mod 1 $          334,557 $           56,069 
TI BLM TIMR IAA - AZ Fee Reimbursement $           25,627 $           25,627 
TI BLM TIMR IAA - CA Fee Reimbursement $           77,300 $           77,300 
TI USACE IAA - Swanton Real Estate Support $          150,000 $          150,000 
TI GSRC - LRT Riverbend Rd Option Year 1 $           44,100 $           12,348 
TI Northland - NR/CR/EP Support* $          424,943 $                295 
TI HDR - NR/CR/EP Support* $          424,985 $          209,985 
TI RECON - Smugglers Gulch Option Year 4 $           85,359 $           81,512 

Total $       1,760,615 $          615,041 
TI RECON - Revegetation* $          305,682 $             9,504 
TI GSRC - Revegetation* $          305,655 $          247,287 

Total $          611,337 $          256,791 
*GSA Task Orders for Environmental Programmatic Support.  
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East Central Corridor
Environmental Overview

Date: 4/6/2016

Funding DTM DRT LRT RGV NLL
# WO / $ # WO / $ # WO / $ # WO / $ # WO / $

Facilities - Compliance NA 1 / $8,802 NA NA NA
Facilities - Planning NA 2 / $101,291 NA NA NA
TI / Towers / Reveg NA NA 3 / $152,013 6 / $171,777 NA

Facilities Compliance Facilities Planning TI / Towers / Reveg
LRT Freer Firing Range 

Drainage
$                8,802 DRT EGT Eagle Pass South 

Checkpoint Renovation 
EA 

$                  78,549 RGV RGC La Casita Boat 
Ramp CR Survey

$  4,881 

DRT Old Comstock BPS 
and Checkpoint Phase 1 
ESA 

$                  22,742 RGV BRP Mathers Boat 
Ramp CR Survey

$     6,473 

RGV Roads CR Survey $  21,922 

RGV El Suaz Land 
Forfeiture Phase 1 ESA

$        18,568 

RGV LRT DRT EPT BBT 
Carrizo Cane Mechanical 
Control EA

$                         112,197 

RGV HRL MBTA Survey $      7,737 

LRT LRS All Weather Road 
SWPPP

$           58,368 

LRT LRS Road EA 
Additional Scope

$         9,882 

LRT LRS Veg Control 
Monitoring (2016)

$                83,763 
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Procurement Actions for Lead Reclamation and Remediation
 Recovered lead will be sold through the GSA Auction Process

Other Initiatives – Firing Ranges

Date: 4/6/2016

Sector Range Address Status Pounds of 
Lead 
Recovered

Laredo Freer Firing Range 
(Leased)

Hwy 16, Freer, TX 9/23/15 – Contract Awarded in 
the amount of $179K. 
Maintenance completed February 
2016.

5,029

Del Rio Amistad Firing Range 
(Leased)

Spur 349 below Amistad 
Dam, Del Rio, TX

9/15/15 – Contract awarded in 
the amount of $183K. 
Maintenance completed March 
2016.

32,552

Del Rio Carrizo Springs Range 
(Leased)

18685 Hwy 85 East,
Carrizo Springs, TX

9/15/15 – Contract awarded in 
the amount of $169K. 
Maintenance anticipated April 
2016.

Work 
Underway
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AfterBefore

Other Initiatives – Firing Ranges
Freer Range Maintenance

Date: 4/5/2016

Pistol 
Range

Rifle 
Range
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AfterBefore

Other Initiatives – Firing Ranges
Amistad Range Maintenance

Date: 4/5/2016

Pistol 
Berm

Rifle 
Berm
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East Central Corridor
Projects Review - Terms

Term Field Name in FITT Explanation
PRD Cost Estimate Initial Estimate - Initial ROM Initial ROM as captured in approved Projects 

Requirement Document (PRD)
Revised Cost Estimate Total Approved Budget Executing Agency Estimate + Total Executing 

Agency Approved CRs + FM&E Approved Costs
Project Budget Expensed Total Expenditures Total Contract Awards + Total Executing Agency

Non-Contract Obligations
Pending Change Request Cost Total Executing Agency Approved CRs Approved Change Requests
Completed Change Requests Funds Transferred:  CR Change Requests expensed
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $4,123,900
Current Risk Estimate: $1,356,012  Includes CR for Disposal and 
Remediation Costs not in original contract

Major Issues:
• FF&E Adjustments
• OIT network redundancy Installation (not critical path)
• Needing re-design of CP on-ramp for safety and flexibility
• Disposal of Old Facilities added may put project Cost in Red

Lessons Learned: 
• Use of modules and other innovative design elements to 

accommodate flexible station size requirements. Early determination 
(engineering) of rural power capacities. Manage TXDOT participation 
more effectively. Better Requirements gathering for RFP.

Facilities
DRT CON Build Agent Station 

Construction of  SF, agent new Border Patrol Station and 
Co-located Checkpoint, on acres with

BPFTI PM:   

Agency PM:   

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$1,076,959

USACE Labor Cost (e.g. District Costs) $1,951,128

Construction Award Cost $31,450,000

Pending Change Request for Disposal $507,878

Completed Change Request Costs $5,473,914

First Year BOMR Cost Estimate

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start 2/27/12 3/2/12 3/27/12

RE Cert 10/19/11 10/19/11 10/19/11

Environ 4/4/11 4/4/11 4/4/11

RFP 11/18/11 11/18/11 11/18/11

Award 5/10/12 5/10/12 5/10/12

NTP 6/19/12 6/19/12 6/19/12

Completion 2/21/14 5/1/15 4/27/15 BOD
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Cost

Progress / Risk

Schedule

Initial Risk Estimate:

Current Risk Estimate: 

Major Issues:
• The contractor for the CPC construction was over 1 month 

late in providing required information for NTP.

Lessons Learned:
• Not vetting the low bid contractor can result in time delays 

due to their lack of ability to produce required 
documentation and other related issues.

Facilities
RGV REA Purchase and Buildout - CPC 

PRD Cost Estimate

RE & ENV Cost + Land Cost $2,414,265

USACE Labor Cost (e.g. District Costs) $1,253,921

Construction Award Cost $5,338,549

Pending Change Request Cost $0

Completed Change Request Costs $4,192,059

First Year BOMR Cost Estimate TBD

BPFTI PM:   

USACE PM:    

Date: 4/1/2016

Milestone Baseline Planned Actual 

Project Start 12/11/14 9/3/14 9/3/14

RE Cert 5/5/15 5/10/15 5/10/15

Environ 6/19/14 6/19/14 6/19/14

RFP 7/8/15 7/6/15 1/04/16

Award 8/26/15 8/24/15 2/25/16

NTP 9/5/15 9/3/15

Completion 9/4/16 9/2/15
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: 

Major Issues:
• PR needed additional funding to award.
• Local roofing contractor was awarded several 

projects that impacted their ability to 
perform.

Lessons Learned:
• No competitive bidding under 8(a) single 

source contract award.

Project involves replacing the existing roofing and the replacement of 
(2) existing Roof Top HVAC units.

BPFTI PM:    

Agency PM:    

Date: 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $152,131

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate No Change

Facilities
FA LRT LRT Replace Intel Building Roofing and HVAC 

Milestone Baseline Planned Actual 

Project Start 9/28/15 9/28/15 10/8/15

RE Cert 8/31/15 8/31/15 8/31/15

Environ 8/31/15 8/31/15 8/31/15

RFP 8/31/15 8/31/15 8/31/15

Award 9/14/15 9/14/15 9/25/15

NTP 9/28/15 9/28/15 9/25/15

Completion 12/28/15 12/28/15 2/16/2016
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: 

Major Issues:
• PR needed additional funding to award.
• BP requested project not to start until after 

Holidays.

Lessons Learned:
• No competitive bidding under 8(a) single 

source contract award.
Project involves replacement of 4,000 sf. of Roadway and replace the 
Joint Sealant in all control joints in roadway.

BPFTI PM:    

Agency PM:    

Date: 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $383,960

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate No Change

Facilities
FM LRT Repair Roadway and Masonry Joints at  TCP 

Milestone Baseline Planned Actual 

Project Start 9/28/15 9/28/15 1/17/16

RE Cert 8/31/15 8/31/15 8/31/15

Environ 8/31/15 8/31/15 8/31/15

RFP 8/31/15 8/31/15 8/31/15

Award 9/14/15 9/28/15 9/25/15

NTP 9/28/15 9/28/15 9/25/15

Completion 12/28/15 6/27/16
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: 

Major Issues:
• PR needed additional funding to award.

Lessons Learned:
• No competitive bidding under 8(a) single 

source contract award.Project involves the installation of a new Membrane roof and 
underlayment on the flat portion of the roof, no change to Metal roof 
panels.

BPFTI PM:    

Agency PM:    

Date: 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $122,131

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate No Change

Facilities
FM LRT Repair Main Canopy Roof at TCP 

Milestone Baseline Planned Actual 

Project Start 9/28/15 9/28/15 9/28/15

RE Cert 8/31/15 8/31/15 8/31/15

Environ 8/31/15 8/31/15 8/31/15

RFP 8/31/15 8/31/15 8/31/15

Award 9/14/15 9/28/15 9/25/15

NTP 9/28/15 9/28/15 9/25/15

Completion 12/28/15 12/28/15 1/5/16
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0 

Current Risk Estimate:

Major Issues:
• PR needed additional funding to award.

Lessons Learned:
• No competitive bidding under 8(a) single 

source contract award.

Project involves the repair of 4,000 sf. of Asphalt parking lot area, Seal 
Coating and re-striping the parking spaces.

BPFTI PM:    

Agency PM:    

Date: 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $165,651

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate No Change

Facilities
FM LRT Reseal and Re-Stripe Parking Lot 

Milestone Baseline Planned Actual 

Project Start 9/28/15 9/28/15 9/28/15

RE Cert 8/31/15 8/31/15 8/31/15

Environ 8/31/15 8/31/15 8/31/15

RFP 8/31/15 8/31/15 8/31/15

Award 9/14/15 9/28/15 9/25/15

NTP 9/28/15 9/28/15 9/25/15

Completion 12/28/15 12/28/15 1/29/16

44

BW11 FOIA CBP  007806

(b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: 

Major Issues:
• PR needed additional funding to award.

Lessons Learned:
• No competitive bidding under 8(a) single 

source contract award.Project involves structural repair for 2 Porches, Siding replacement, 
Flat roof replacement, Painting, Flashing and removal of Skylights and 
new Exhaust fans in Restrooms.

BPFTI PM:    

Agency PM:    

Date: 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $350,970

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate No Change

Facilities
FM BUN Repair and Replace Porch and Building Siding 

Milestone Baseline Planned Actual 

Project Start 9/28/15 9/28/15 10/5/15

RE Cert 8/31/15 8/31/15 8/31/15

Environ 7/23/15 7/23/15 7/23/15

RFP 8/24/15 8/24/15 8/24/15

Award 9/14/15 9/14/15 9/14/15

NTP 9/28/15 9/14/15 9/14/15

Completion 2/29/16 4/29/16
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Tactical Infrastructure
Laredo South All Weather Road 

Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimate: 

Major Issues:
Delay with the delivery of construction materials.

Lessons Learned:
Add more time on the front end for BOM 
contract.Improve the road from FC2 and FC3 to all Weather Road to include 

drainage improvements as a MILCON Project. 555th Engineer Brigade. 
North, WA. 1st deployment  - March 21, 2106, 2nd deployment May 9, 
2016. Kickoff meeting on 3/25/16.

BPFTI PM: 

USACE PM:     

Photo

Date: 4/5/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$591,000

USACE Labor Cost (e.g. District Costs) $167,000

Construction Award Cost $0

Pending Change Request Cost $0

Completed Change Request Costs $24,927

First Year BOMR Cost Estimate $0

Milestone Baseline Planned Actual 

Project Start

RE Cert 4/1/15 4/1/16 4/1/16

Environ 4/1/15 4/1/16 4/1/16

RFP NA

Award NA

NTP 4/1/16 4/1/16 4/1/16

Completion 4/1/17 7/4/16
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimate

Major Issues:
• Schedule for Award/NTP slipped due to a 

series of RFIs. Proposal received on 4/4/16.
• Limited NTP issued on 3/26/2016 for 

coordination and relocation of utilities with 
AEP.  

Lessons Learned:

D/B - Adjust the slope at Deleon gate from the current 15% 
to about 7% to allow land users safe passage to their 
agricultural parcel and close the Flores gap.

BPFTI PM:  

Agency PM:    

Date: 4/5/2016

Milestone Baseline Planned Actual 

Project Start 9/18/15 9/18/15 9/18/15

RE Cert 9/18/15 9/18/15 9/18/15

Environ 12/1/15 12/1/15 12/1/15

RFP 1/15/16 1/15/16 1/15/16

Award 3/26/16 3/26/16

NTP 3/26/16 3/26/16

Completion 9/6/2016 09/6/16

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$45,000

USACE Labor Cost (e.g. District Costs) $80,000

Construction Award Cost $0

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate $0

Photo

Tactical Infrastructure
NC RVG Modify De Leon Gate and Close Flores Gap
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: $0

Major Issues:
• None

Lessons Learned:

Project involved access road repairs, vegetation control, 
and construction of deployment pads.

BPFTI PM:  

Agency PM:    

Milestone Baseline Planned Actual 

Project Start NA NA NA

RE Cert 1/13/16 1/13/16 1/13/16 

Environ 7/29/15 7/29/15 7/29/15

RFP NA NA NA

Award NA NA NA

NTP 3/18/16 3/18/16 3/18/16

Completion 3/21/16 3/24/16 3/24/16

PRD Cost Estimate NA

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $11,551

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate $0

Tactical Infrastructure
LRT 2000 Hill Chapote Ranch RAID Tower

Date: 4/5/2016
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $0

Current Risk Estimate: $0

Major Issues:
• None

Lessons Learned:

Project involved access road repairs, vegetation control, 
and construction of deployment pads.

BPFTI PM:  

Agency PM:    

Milestone Baseline Planned Actual 

Project Start NA NA NA

RE Cert 10/8/2015 10/8/2015 10/8/2015

Environ 10/26/2015 10/26/2015 10/26/2015

RFP NA NA NA

Award NA NA NA

NTP 1/21/16 1/21/16 1/21/16

Completion 1/27/16 1/27/16 1/27/16

PRD Cost Estimate NA

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $7,334

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate $0

Tactical Infrastructure
LRT LRW Trevino Ranch RAID Tower

Date: 4/5/2016
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Tactical Infrastructure
LRT Riverbend Road Re-Vegetation 

Progress:
• Site preparations and plantings completed in 

November 2015.
• Continue to monitor, water, and remove weeds from 

project area.
Major Issues:
Lessons Learned:
• Difficult to prevent non-native species from growing 

within parcels due to abundance of species 
surrounding parcels.

Revegetation of a total of 5.6 acres conducted within 3 phases to meet 
CBP Best Management Practices associated with the construction of 
the Riverbend Road.

BPFTI PM:  / 

Date: 3/29/16

PRD Cost Estimate

ENV Cost $300,577

Base Year 1 Awarded 9/26/14 $195,890

Proposed Option Period 1 
Awarded 9/25/15

Proposed Option Period 2

Proposed Option Period 3

Proposed Option Period 4

Milestone Baseline Planned Actual 

Project Start 5/1/14 5/1/14 11/12/14

RE Cert 10/10/14 10/10/14 10/10/14

Environ 10/10/14 1/25/15 1/25/15

RFP 9/8/14 9/8/14 9/8/14

Award 9/30/14 9/26/14 9/26/14

NTP 10/16/14 10/16/14 9/26/14

Completion 9/16/19 9/16/19

Cost

Progress / Risk

Schedule
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East Central Corridor 
Maintenance Overview

1 - F&G 2 - R&B 3 - D&G 4 - L&E 5 - V&DR 6 - PMO Total

CLIN Budget (Work Plan Allocation) $214,074 $1,064,205 $26,487 $601 $460,280 $475,098 $2,240,744

Estimated Cost

Reported Cost - LRT $1,987 $195,670 $10,205 $601 $269,433 $91,471 $569,367

Reported Cost - DRT $37,721 $156,768 $2,117 $0 $142,491 $83,260 $422,357

Reported Cost - RGV $152,609 $690,696 $7,948 $0 $216,389 $78,249 $1,145,891

Total Work Area Reported Cost 

(Total of all Sectors)
$192,317 $1,043,134 $20,271 $601 $628,313 $252,980 $2,137,616

Balance Remaining                         

(CLIN Budget - Reported Cost)
$21,757 $21,071 $6,216 $0 $9,929 $44,155 $103,128

Burn Rate %                             

(Reported Cost / CLIN Budget)
90% 98% 77% 100% 98% 85% 95%

Over/Under Burn (≥ 10%)                        

(Balance Remaining / CLIN Budget)
10% 2% 23% 0% 2% 14% 5%

CTIMR WA #4: Burn Rate
Work Plan: WMS WP # 13
PoP: 6/19/2015 – 11/20/2015

BPFTI PM:
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East Central Corridor 
Maintenance Overview

BPFTI PM: 

52
Date: 4/7/2016
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(b)(6);(b)(7)(C)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimat

Major Issues:
• Project on HOLD too long 

Lessons Learned: 
• Contractors lose interest

Facilities
RGV  CON Build Falfurrias Checkpoint 

 - Relocate existing checkpoint to a new location on 
Highway 281 Northbound with necessary improvements.. 
..

BPFTI PM:   

Agency PM:    

Date: 3/29/2016

Photo

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$695,888

USACE Labor Cost (e.g. District Costs) $4,312,607

Construction Award Cost $24,859,845

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Milestone Baseline Planned Actual 

Project Start 10/18/10 5/2/16 5/4/15

RE Cert 3/28/14 6/13/15 4/17/15

Environ 3/29/13 8/1/14 8/1/14

RFP 6/4/15 6/4/15 6/4/15

Award 4/18/14 5/2/16

NTP 5/18/14 5/10/16

Completion 11/9/15 1/12/18
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(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ TBD

Current Risk Estimate: $TBD

Major Issues:
• <note if issue will affect critical path - & 

which milestone>

Lessons Learned:

This is a small renovation of the Carrizo Springs 
Checkpoint, Change is needed for Safety purposes.

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert 11/30/15

Environ 11/30/15 3/16/16

RFP

Award

NTP

Completion

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g. District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

Facilities
FA DRT Renovate Ckpt

 

BPFTI PM:   
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ TBD

Current Risk Estimate: $TBD

Major Issues:

Lessons Learned:

This is one of the six small renovation Checkpoints, needed 
for Safety purposes.

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert

Environ 16

RFP

Award

NTP

Completion

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g. District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

Facilities
FA DRT Renovate Ckpt

BPFTI PM:   
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(b) (7)(E)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ TBD

Current Risk Estimate: $TBD

Major Issues:

Lessons Learned:

This is one of the six small renovation Checkpoints, needed 
for Safety purposes.

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert

Environ 16

RFP

Award

NTP

Completion

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g. District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

Facilities
FA LRT Renovate Ckpt

 

BPFTI PM:   
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(b)(6);(b)(7)(C)
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(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ TBD

Current Risk Estimate: $TBD

Major Issues:

Lessons Learned:

This is one of the six small renovation Checkpoints, needed 
for Safety purposes.

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert

Environ

RFP

Award

NTP

Completion

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g. District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

Facilities
FA LRT Renovate Ckpt

BPFTI PM:   
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ TBD

Current Risk Estimate: $TBD

Major Issues:

Lessons Learned:

This is one of the six small renovation Checkpoints, needed 
for Safety purposes.

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert

Environ 16

RFP

Award

NTP

Completion

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g. District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

Facilities
FA RGV Renovate Ckpt

BPFTI PM:   
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(b)(6);(b)(7)(C)
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(b) (7)(E)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimat

Major Issues:
• Easements with TxDOT
• Co-op Electrical

Lessons Learned:
• A good site review and talking with locals  

This is a small renovation of the Carrizo Springs 
Checkpoint, Change is needed for Safety purposes.

BPFTI PM:  

Agency PM:    

Date: 3/29/2016

Milestone Baseline Planned Actual 

Project Start 3/16/15 3/16/15 3/16/15

RE Cert 1/1/15 2/19/15 7/16/16

Environ 3/16/15 9/30/15 9/8/15

RFP 4/28/16 7/7/16

Award 7/25/16

NTP 8/30/16

Completion 8/17/17

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$126,650

USACE Labor Cost (e.g. District Costs) $246,455

Construction Award Cost $0

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Photo

Facilities
FA DRT Renovate 
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Facilities
RGV MCA Replace Roof and HVAC system 

    

Cost

Progress / Risk

Schedule

Roof has failed and requires replacement. HVAC system 
nearing failure due to original design and corrosion. Work to 
be combined and done under one contract, scheduled for 
FY16. Design complete, ready to bid.

Initial Risk Estimate: >
Current Risk Estimate:
Major Issues: $1,300,000 funding at USACE. 
Remainder expected FY 16 to allow const. award.
Additional funding required was requested over a year 
ago. $2,339,305.71 is needed to proceed to bid, a PRR 
has been submitted. 100% design in hand and ready to 
bid.
Lessons Learned: Must sequence/combine work on 
impacted systems/site- hvac must be done prior to and 
concurrent with roof or severe consequences will result. 

Date: 3/25/16

BPFTI PM: 
Agency PM: 

Milestone Baseline Planned Actual 
Project Start 2/20/14 2/20/14 2/20/14

RE Cert NA NA NA

Environ 6/5/14 6/5/14 6/5/2014 (roof)
4/27/2015 (hvac)

RFP, const 1/13/2015 TBD
Award, const 2/27/15 TBD
NTP, const 3/20/15 TBD
Completion 3/31/16 TBD

PRD Cost Estimate (with hvac)
RE & ENV Cost (Actual if RE/ENV 

Complete, Estimated if not) $0

USACE Labor Cost (e.g. District 
Costs), incl A/E design ($266K) $927,325

Construction Award Cost $2,711,881

Pending Change Request Cost (see PRR)

Completed Change Request Costs (see PRR)
First Year BOMR Cost Estimate 

(~@1%)
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Facilities
RGV : HVAC Upgrade

GSA project, commercial lease facility

Initial Risk Estimate: N/A 
Current Risk Estimate: N/A
Major Issues: 
• GSA lessor project. GSA deliverables still due, as builts, 

commissioning report, etc. Effective BOD was 11/13/2015
• Payment and closeout at GSA problematic; contractor is 

making “claims” upon GSA/lessor for dubious ‘changes’.

Major Successes: 
• The lessor had previously promised to partially fund (~  

some of the work necessary to meet original/current 
requirements. 

Lessons Learned: NA at this time

GSA commercial  lease; lessor responsible for all work. HVAC 
undersized for original occupancy per CBP standards, and occupancy 
design. Lessor replaced equipment at CBP direct expense. Project is 
in administrative close out and final acceptance phase.

Date: 3/25/16

CostSchedule

BPFTI PM: 

GSA PM:  

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A-GSA

USACE Labor Cost (e.g. District Costs) N/A-GSA

Construction Award Cost $1,087,080

Pending Change Request Cost $0

Completed Change Request Costs N/A

First Year BOMR Cost Estimate N/A-lessor maintenance

Milestone Baseline Planned Actual 

Project Start 9/6/13 9/6/13 9/20/13

RE Cert NA NA 9/15/14

Environ NA NA NA

RFP NA NA NA

Award 2/20/14 1/23/15 1/23/15

NTP 3/20/14 2/27/15 2/27/15

Completion 11/20/14 11/1/16

Progress / Risk
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(b) (5)
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Facilities
RGV RGV RGV: HVAC enforcement building coil replace
Direct Procure 

Initial Risk Estimate: N/A 

Current Risk Estimate: N/A

Major Issues: 
• Procurement to begin work, date unknown; released 

3/10/15 to CBP procurement

Major Successes: 
• USACE discovered problem no one recognized that may alleviate 

some of the cooling problems in building. Other work may be 
required.

Lessons Learned: NA at this time

USACE provided estimate and SOW for bid purposes. Ready to bid, 
funds approved April 2016.

Date: 3/25/16

CostSchedule

BPFTI PM: 

Direct Procure

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) N/A

Construction Award Cost $41,649

Pending Change Request Cost $0

Completed Change Request Costs N/A

First Year BOMR Cost Estimate

Milestone Baseline Planned Actual 

Project Start 4/23/15 4/23/15 4/23/15

RE Cert NA NA NA

Environ NA NA NA

RFP TBD TBD

Award TBD TBD

NTP TBD TBD

Completion TBD TBD

Progress / Risk
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RGV RVSS New field towers, RE, Environ, concept designs
 All  AORs in RGV sector

Cost

Progress / Risk

Schedule

Initial Risk Estimate:
Current Risk Estimate: 
Major Issues:
• OTIA site selection needed to award A/E 15% contracts
• Communication / Teaming with OTIA
• Condemnation for title has affected schedules
• Switching sites will affect all A/E work and 

schedules/costs
Lessons Learned: 
• Establish a Service Level Agreement for all disciplines 

working with OTIA before work begins.

Towers

Project provides ROE-S/ENV/ Design for sites
: 15% Design, all RE and no Construction;  sites delivered for 15%- mid 
March. Real estate will only be purchased for MCS and RGC AORs.

BPFTI PM: 

Agency PM:    

Orig PRD Cost Estimate (with envior)

Current Cost Estimate (w/o environ, 
w/o 6 AOR RE $3.8 mil)

Environmental Cost (not incl above-
direct in house cost)

3,500,000

USACE Labor Cost (e.g. District Costs), 
incl A/E design costs, ROE costs

$1,749,000

Construction Award Cost N/A

Pending Change Request Cost TBD

Completed Change Request Costs $0

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start 6/11/14 6/11/14 6/11/14

RE Cert 5/1/18 5/1/18

Environ 7/7/16 2/20/17

RFP NA NA NA

Award NA NA NA

NTP NA NA NA

Completion 5/1/18 5/1/18
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: $TBD
Current Risk Estimate: $TBD
Major Issues:
• Approval of PRD, funding prior to A/E 30% 

contract award necessary
• Real estate purchases need to be completed on 

primary sites prior to construction NTP 
Lessons Learned: Work with business partners to 
better explain the limitations of a preliminary 
schedule.

, design and 
construction

BPFTI PM:  

Agency PM:    

Milestone Baseline Planned Actual 

Project Start 3/2016 3/2016 3/2016

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP 6/19/18 6/19/18

Award 7/19/18 7/19/18

NTP 8/1/18 8/1/18

Completion 11/20/18 11/20/18

PRD Cost Estimate

Current Cost Estimate Same

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs), 
incl A/E design ($591K)

$2,316,000

Construction Award Cost (incl utility 
costs)

$11,096,000

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate TBD

Towers
RGV MCS RVSS New Field Sensor Towers and Access Road project

100% design and construction,

Date: 3/25/16
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD
Major Issues:
• Real estate purchases need to be completed on 

primary sites prior to construction NTP 
• Approval of PRD, funding prior to A/E 30% 

contract
Lessons Learned: Work with business partners to 
better explain the limitations of a preliminary 
schedule.

new sites, new 100% designs and construction.

BPFTI PM:  

Agency PM:    

Milestone Baseline Planned Actual 

Project Start 3/2016 3/2016 3/2106

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP 7/19/18 7/19/18

Award 8/19/18 8/19/18

NTP 9/19/18 9/19/18

Completion 12/20/18 12/20/18

PRD Cost Estimate

Current Cost Estimate Same

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs), 
include A/E design ($846K)

$3,296,000

Construction Award Cost (include utility 
costs)

$16,076,000

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate TBD

Towers
RGV RGC RVSS New Field Tower and Access Road Designs-

 100% Design and Construction, 

Date: 3/25/16
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RGV Station Tower-Rio Grande City Station 
Towers
RGV Station Tower-Rio Grande City Station 

66

Cost

Progress / Risk

Schedule

Initial Risk Estimate: $ 98,700
Current Risk Estimate: $108,150
Major Issues:
• OTIA cutback now has only the station tower at FAA.

tower transferred to GSA.  tower Plans 
being revised, new costs/schedule due from FAA mid April. 

• Requests continue to come in to add other antenna to the tower; 
USDA latest. Unknown effect on SOW.

• PRD only written to 35%, but funded to construction.

Lessons Learned: 
• Work with business partners to better explain the limitations 

of a preliminary schedule.

Towers

Provide initial design, planning and project development  for upgrades 
to the station tower(s) to meet the RVSS-U requirements. FAA project.

BPFTI PM: 

Agency PM:    

PRD Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

FAA Labor Cost (e.g., PM, etc.) $199,000

Construction Budgeted Award Cost $1,475,000

Pending Change Request Cost $0

Completed Change Request Costs $0

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start 6/11/14 6/11/14 11/20/14

30% Design 3/16/15 5/20/16

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP 3/13/17 3/13/17

Award 4/27/17 4/27/17

NTP 7/18/17 7/13/17

Completion 1/11/18 1/11/18
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD
Major Issues:
• FAA delivered cost and POP time study for a PRD for a 

self supporting tower, 220 days duration from funding 
receipt

• Site leased from  lease expires 9/30/16, need site 
layout to renew long term lease for limits

• Previous tower  high
• Tower loading needs confirming
• OIT TACCOM project funded by OIT or BP
• Draft PRD in process
Lessons Learned:

Existing tower collapsed; this project for replacement tower. 
FAA work, to be funded by OIT TACCOM/BP

BPFTI PM:  
Agency PM:  FAA  

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start 3/2016 3/2016

RE Cert/lease TBD TBD

Environ TBD TBD

RFP TBD TBD

Award TBD TBD

NTP TBD TBD

Completion TBD TBD

PRD Cost Estimate 

Current Cost Estimate Same

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

CBP In house

FAA Labor Cost (e.g., PM, design is 
$163K)

$440,022

Construction Award Cost 856,409

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate TBD

Towers
  tower, New replacement tower,
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: N/A

Current Risk Estimate: N/A

Major Issues:
• These  towers are located on a soil contaminated site. 

May restrict ground work to nothing.
• Lease impacts?
• This may be funded as M&R work.

Lessons Learned: 

BPFTI PM:  

Agency PM: 

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start 3/2016 3/2016 3/2016

RE Cert N/A N/A N/A

Environ TBD TBD

RFP TBD TBD

Award TBD TBD

NTP TBD TBD

Completion TBD TBD

PRD Cost Estimate

Current Cost Estimate TBD

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

YES

FAA Labor Cost FAA

Construction Award Cost TBD

Pending Change Request Cost NA

Completed Change Request Costs TBD

First Year BOMR Cost Estimate TBD

Towers
towers, rework power supply system, solar, gens
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(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD
Major Issues: 
• coordination with TXDOT on moving/revamping several 

towers due to highway extension project. One tower is 
new, several get relocated.

• Condition and upgrades necessary are an issue.
• Cost may be “maintenance upgrades”, not capital
• Several ’ are also included, not 
Lessons Learned:

Road Relocation causing impacts to several towers, and 
related tower mounted equipment.

BPFTI PM:  

Agency PM: TBD  

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start TBD

RE Cert

Environ

RFP

Award

NTP

Completion

PRD Cost Estimate TBD

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

USACE Labor Cost (e.g., District Costs)

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Towers
El Paso TXDOT reconfiguration
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(b)(6);(b)(7)(C)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Initial Risk Estimate: $

Current Risk Estimate

Major Issues:
• A FAA waiver is required to meet the requested tower height.  This 

process will affect the critical path. 
• Availability of resources
• Per PRD, Schedule will be set for project after 35% submittal along 

with Station specific PRD

Lessons Learned: 
• Work with business partners to better explain the limitations of 

a preliminary schedule.

RGV Station Tower-McAllen Station 
Towers BPFTI PM: 

Agency PM:    

Cost

Progress / Risk

Schedule

PRD Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

FAA Labor Cost (e.g. District Costs) $199,000

Construction Budgeted Award Cost $1,475,000

Pending Change Request Cost $0

Completed Change Request Costs $0

Provide initial design, planning and project development  for upgrades 
to the station tower(s) to meet the RVSS-U requirements. 

Date: 3/25/16

Milestone Baseline Planned Actual 

Project Start 6/11/14 6/11/14 11/20/14

35% Design 3/16/15 6/2/16 -

RE Cert NA NA NA

Environ TBD TBD TBD

RFP TBD TBD TBD

Award TBD TBD TBD

NTP TBD TBD TBD

Completion TBD TBD TBD
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Transferred to 
GSA C2 Project

BW11 FOIA CBP  007832

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E) (b) (5)

(b) (5)



East Central Corridor
RGV Towers
 Towers (primary and alternate)
 Funding

– $2,406,000 for 15% minus  selected sites) and 15% Design  sites)
– $3,663,880 for RE Activities
– $800,000 for CMR

 Activities
– 15% Design work to proceed on  pending receipt of selected sites
– RE land acquisition pending completion of 15% design completion and approval 
– PRD planning for 100% design and construction

 Actions:
– Coordinate meeting to discuss Summary Matrix (on going)
– Send list of available sites to team (complete)
– Send list of selected sites to team to begin 15% design
– Send comments on PRD for 100% design and construction

 Risks / Issues
– We may be required to reselect site(s) if we are unable to acquire the desired properties.  This would 

increase both the cost and schedule for the design and construction effort.

Date: 4/8/2016
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(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

Air and Marine Facilities

BW11 FOIA CBP  007834



AMO Air Operation Regions

SOUTHWEST REGION

Air and Marine Operations Center (AMOC)
OAM Headquarters
Air and Marine Branch
Air Branch
National Air Training Center
Air Unit

Regional Headquarters

*As of January 2015
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(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



OAM Headquarters
Air and Marine Operations Center (AMOC)
Marine Unit
Air and Marine Branch
National Marine Training Center
National Marine Center
Regional Headquarters
Riverine

*As of January 2015

SOUTHWEST REGION

AMO Marine Operation Regions
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(b) (7)(E)
(b) (7)(E)

(b) (7)(E)



AMF Regions
AMF was previously divided into 3 regions based on facility locations.  While the current organizational structure does not 
allow for a regional break down, RFM assignments are loosely tied to regional location.  For the purposes of reporting, the 
Northern Region is combined with the Eastern Region.

75

BW11 FOIA CBP  007837

(b) (7)(E)

(b) (7)(E)



FM:  PM:
and

FM:  PM:
and

 Due to staffing 
changes RFM 
assignments have 
changed (see red 
font)

 Assignments may shift 
based on RFM 
workload and staffing 
changes

BW11 FOIA CBP  007838

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)



Regional Facility Managers

# of Projects 4

Project Value $1,742,707

Certifications
PM II, COR III, 

AICP, CCCA

# of Projects 4

Project Value $9,953,033

Certifications MBA, RPA, FMA 

# of Projects 5

Project Value $6,665,055

Certifications PM I, COR II

# of Projects 4

Project Value $19,352,482

Certifications COR

*Other AMF Managers will report on their projects during the West Portfolio Review.
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(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)(b)(6);(b)(7)(C)



AMF East 

Property Overview

78
- Data source is TRIRIGA Date: 4/8/2016

Eastern Portfolio Summary

Total Sq. Ft (Gross) 990,794

Total Acre (Land) 61

Total Facilities 26

Total Buildings (BUs) 60

Air and Marine Branches 4

Marine Units

NASOC and Training Centers

Structures

Towers

Boat Storage/Boat Slips

Fuel/Water Tanks

Helipad

Canopy/Fabric Hangar

Site Improvements

Security Booth

Total Count 52

BW11 FOIA CBP  007840

(b) (7)(E)

(b) (7)(E)



Assessments - AMO

Date: 4/7/2016

Environmental Compliance Assessment Status as of April 1, 2016

 Seven compliance assessments initiated in FY15
 78 new compliance deficiencies 

• These are not in TRIRIGA yet
• Most common violations: management of hazardous materials and petroleum/tanks

23 physical assessments scheduled for FY16
• Includes two water quality assessments

o FY16 business plan initiative to assist CBP facilities with SDWA compliance and    
provide corrective action plans to XD 

• Not under contract and behind schedule
 Deficiency Closure Goal: 80%

• Closure rate September 2015 ~48.8%
• Closure rate April 2016 ~48.1

 Tasker will be issued this summer

Region
No. of Facilities Assessed 

in FY15 / Planned for 
FY16

No. of Open Deficiencies (April
2016) 

Western 2 / 7 129

Eastern & Northern 5 / 16 609
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(b)(6);(b)(7)(C)



AMF East
Leasing Overview

Date 3/25/2016

Lease Summary

Lease Agreements Quantity Value

Direct Lease 93 $6.6M

GSA Lease 15 $2.4M

Lease Criteria

Criterion Quantity

Total Square Feet 729,460

Total Acreage 23.4

Leases in Holdover 2

Leases in Renewal 10

New Lease Actions 6

Lease Closures 0

Leases Expiring 
before end of 2018 32

Terminations 4
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BW11 FOIA CBP  007842

(b)(6);(b)(7)(C)



Eastern Region
Environmental Task Orders

Date: 4/6/2016

Eastern Region - FL, OK, TX, LA, MS, PR, VI

Funding FL OK TX LA MS PR VI
# WO / $ # WO / $ # WO / $ # WO / $ # WO / $ # WO / $ # WO / $

Facilities - Compliance 1 / $44,159 NA 1 / $4,464 NA NA NA NA
Facilities - Planning NA NA NA NA NA NA NA

Facilities Compliance
McAllen Air Unit Mold Sampling $   4,464 

Miami Air & Marine Unit Mold 
Abatement and Air Sampling

$        44,159 

Facilities Planning
N/A $0
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(b)(6);(b)(7)(C)



AMF
Projects Review - Terms

Term Field Name in FITT Explanation
PRD Cost Estimate Initial Estimate - Initial ROM Initial ROM as captured in approved Projects 

Requirement Document (PRD)
Revised Cost Estimate Total Approved Budget Executing Agency Estimate + Total Executing 

Agency Approved CRs + FM&E Approved Costs
Project Budget Expensed Total Expenditures Total Contract Awards + Total Executing Agency

Non-Contract Obligations
Pending Change Request Cost Total Executing Agency Approved CRs Approved Change Requests
Completed Change Requests Funds Transferred:  CR Change Requests expensed
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83

Cost

Progress / Risk

Schedule

Initial Risk Estimate:

Current Risk Estimat

Major Issues:
• Negotiating space issues with the Air Force
• Determining Lease contract responsibilities 

Lessons Learned:  
Prudent to maintain GSA property search initiatives 
while working on Interagency Agreement potentials.SF Southeast Region Offices Relocation. This 

 site is on Patrick Air Force Base in Florida

BPFTI PM: 

Agency PM:    

Data Date: 04/06/2016

Milestone Baseline Planned Actual 

Project Start 12/9/2015 12/9/2015 1/10/2016

RE Cert 3/1/2016 5/30/2016

Environ 3/30/2016 6/10/2016

RFP 3/30/2016 6/20/2016

Award 4/30/2016 6/30/2016

NTP 5/15/2016 7/11/2016

Completion 9/15/2016 11/8/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

GSA Labor Cost (e.g. District Costs) $0

Construction Award Cost TBD

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Photo

AMF
South East Region Office Relocation

BW11 FOIA CB

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)



84

Cost

Progress / Risk

Schedule

Initial Risk Estimate:

Current Risk Estimat

Major Issues:
• GSA having trouble finding requirement 

compliant space

Lessons Learned:  
• GSA requires constant participation from 

proponent or they may suspend search
Lease new  SF space for the Miami Marine Unit Operations

GSA PM:      

Data Date: 04/06/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

GSA Labor Cost (e.g. District Costs) $ 50,000

Construction Award Cost (Estimated)

Pending Change Request Cost $0

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Photo

AMF
Miami Marine Unit - Relocation 

AMF PM:  

Milestone Baseline Planned Actual 

Project Start 3/2014 3/2014 3/2014

RE Cert 7/2014 4/2016 4/2016

Environ 7/2014 4/2016

RFP 7/2014 8/2014

Award 9/2014 4/2016

NTP 12/2014 7/2016

Completion 6/2015 12/2016

BW11 FOIA CBP  

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



85

Cost

Progress / Risk

Schedule

Initial Risk Estimate:

Current Risk Estimat

Major Issues:
• Tank corrosion discovered – mod required to 

refurbish existing tank
• Water backup fire protection substitute

Lessons Learned:  Possible tank replacement or 
repairs should be anticipated in a tank bladder 
replacement.Refurbish AFFF Tank and Tank Bladder and Foam

BPFTI / AMO PM:   

CBP Procurement CO:  

Data Date: April 6, 2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

USACE Labor Cost (e.g. District Costs) NA

Construction Award Cost $83,883

Pending Change Request Cost $14,020

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Photo

AMF
Miami Air & Marine Branch – AFFF Tank Replacement 

Milestone Baseline Planned Actual 

Project Start 8/15/2015 8/15/2015 8/15/2015

RE Cert 8/15/2015 8/15/2015 8/15/2015

Environ 9/1/2015 5/21/2016

RFP 9/1/2015 9/1/2015 9/1/2015

Award 9/22/2015 9/22/2015 9/22/2015

NTP 9/23/2015 9/23/2015 9/23/2015

Completion 2/5/2016 6/1/2016

BW11 FOIA CB

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)



86

Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimat

Major Issues:
• Cost estimates high due to difficulty of 

handling unknown hydro pressures.

Lessons Learned:  Hydro pressures require 
breathable carpets unless concrete subfloor has 
adequate moisture barriers and sealers.Hydro pressure has deteriorated the carpet glue.  

breathable carpet squares and  vinyl tiles needed.

BPFTI PM:   

GSA Agency PM:    

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

GSA Labor Cost (e.g. District Costs) $33,714

Construction Award Cost TBD

Pending Change Request Cost $0

Completed Change Request Costs $77,564

First Year BOMR Cost Estimate $0

AMF
Miami Air and Marine Branch Flooring

Data Date: 04/06/2016

Milestone Baseline Planned Actual 

Project Start 7/8/2013 3/29/2016 3/29/2016

RE Cert 7/8/2013 7/8/2013 7/8/2013

Environ 1/10/2014 5/21/2016

RFP 1/21/2014 6/1/2016

Award 2/15/2014 6/21/2016

NTP 4/2/2014 6/30/2016

Completion 6/5/2014 9/30/2016

BW11 FOIA CBP  007848

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: 

Current Risk Estimate

Major Issues:
• Procurement of Security, HSDN, and Data
• County building permits for modifications

Lessons Learned has 
very long lead times to review and approve 
building permits and approval of certain 
government requirements.

Lease new  office building for
Key Largo Marine Unit Operations

AMF PM:  

GSA PM:  

Data Date: 04/06/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$0

GSA Labor Cost (e.g. District Costs) $50,613

Construction Award Cost $444,754

Pending Change Request Cost $119,000

Completed Change Request Costs $0

First Year BOMR Cost Estimate

Photo

AMF
Key Largo Permanent Marine Office Space

Milestone Baseline Planned Actual 

Project Start 9/2010 9/2010 9/2010

RE Cert 11/2013 11/2013 11/2013

Environ 12/2014 12/2014 10/16/2014

RFP 6/2014 6/2014 6/2014

Award 9/2014 3/2015 5/19/2015

NTP 4/2015 12/2015 1/26/2016

Completion 11/2015 5/9/2016

BW11 FOIA CBP

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate:  Undetermined
Current Risk Estimate: TBD
Major Issues:
• IAA Closed Pending De-obligate
• Painting Hangar-02 will be under separate project. 

Procurement Package Ready for Solicitation June-
2016; Probable Cost 

Lessons Learned: A better understanding of business 
partner operational constraints will improved overall 
project planned cost and delivery.

Prep / Paint Hangars Interior steel , Hangar Doors and  Fire 
Water Supply Tank.  Replace 2 AFFF Fire Pumps & Piping. 

AMF PM:  

Agency PM:  

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start 3/31/2012 1/15/2013 1/15/2013

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP N/A 9/18/2014 10/10/2014

Award 8/31/2012 3/19/2015 3/30/2015

NTP N/A 3/29/2015 4/28/2015

Completion 8/31/2013 2/25/2016 12/31/2015

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) $327,627

Construction Award Cost $1,698,153

Pending Change Request Cost $0

Completed Change Request Costs -$73,413

First Year BOMR Cost Estimate N/A

AMF
Corpus Christi Repairs AST/Fire Suppression System/FCA
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: Undetermined

Current Risk Estimate: TBD

Major Issues:
• IAA POP expires July 2017 
• Procurement Package Ready for Solicitation June-

2016; 
• Re-baseline schedule when fully funded for  

construction. 

Lessons Learned: Provide cradle to grave fully funded 

project or establish separate projects for design and 
construction will enhance performance tracking.

Renovate  Communications,  Flight Operations 
space.  Align with 2015 DHS Space Standards and support 
special communication mission systems modernization. 

AMF PM:  

Agency PM:   

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start
TBD – When 

Funded
TBD

RE Cert TBD TBD

Environ TBD TBD

RFP TBD TBD

Award TBD TBD

NTP TBD TBD

Completion TBD TBD

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) $565,280

Construction Award Cost 

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate TBD

AMF
NASOC Corpus Christi - Communication Room Renovation 
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate:  Undetermined

Current Risk Estimate: N/A

Major Issues: Initial funding, on-site conditions and 
resulting scope changes has delayed progress.   
Re-baseline schedule is required pending issuance of 
revised task order. 

Lessons Learned: Closer coordination with contractor 
and procurement would improve overall progress.  

Expand and Motorize North Gate.  Provide for dual remote 
control, safety signaling and re-stripe taxiway. 

Agency PM: 

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start 6/21/2013 7/18/2015 6/30/2015

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP N/A 7/18/2015 7/17/2015

Award 9/30/2013 9/26/2015 9/17/2015

NTP N/A 10/16/2015 9/17/2015

Completion 6/30/2014 8/22/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

TBD

GSA Support Cost (GSA-SPD) $78,312

Construction Award Cost $947,585

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate TBD

Photo

AMF
NOLA Air and Marine Branch- Taxiway Expansion, Fence and Gate

AMF PM:  
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(b)(6);(b)(7)(C)

(b) (5)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate:  Undetermined

Current Risk Estimate: N/A

Major Issues:  Pending re-ordered bladder, 
delivery of additional AFFF foam and negotiation 
of final price. 

Lessons Learned: Closer coordination with 
contractor and procurement would improve 
overall progress. Replace AFFF Tank Bladders and 3% Solution

BPFTI PM:  

Agency PM:    

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start 04/1/2015 04/1/2015

RE Cert N/A N/A

Environ N/A N/A

RFP 7/18/2015 7/18/2015 7/17/2015

Award 9/30/2015 9/26/2015 9/17/2015

NTP 10/23/2015 9/26/2015

Completion 11/30/2015 07/31/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) N/A

Construction Award Cost $170,000

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

Photo

AMF
New Orleans Air & Marine Branch – AFFF Tank Replacement 
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(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (5)

(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: Undetermined

Current Risk Estimate: TBD

Major Issues: None

Lessons Learned: None

Feasibility study to examine alternatives and identify 
alternatives for expansion and renovation in support of 
AMO existing and future operational needs. 

BPFTI PM:   

Agency PM:    

Date: 4/6/2016

Milestone Baseline Planned Actual 

Project Start 11/21/2013 12/1/2014 2/15/2015

RE Cert N/A N/A

Environ N/A N/A

RFP N/A 8/3/2015 8/18/2015

Award N/A 9/15/2015 9/26/2015

NTP N/A 10/23/2015 9/26/2015

Completion 5/9/2015 3/24/2016

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) $91,253

Construction Award Cost $333,746

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate

AMF
P3 Operations Center Corpus Christi NASOC – Operations Permanent 
Hangar Feasibility Study
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(b)(6);(b)(7)(C)

(b) (5)

(b) (7)(E)
(b) (7)(E)

(b) (7)(E)
(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: None
Project Status:  Complete – Punch list  activities 
ongoing; Admin Bldg. Occupied 03/31/2016.
Major Issues:
• Project located on WWII era facility with 

many undocumented utilities no longer “in 
use” requiring unplanned infrastructure 
upgrades, and new HEFF System in Hanger.

• Contractor had no prior experience on 
Federal projects which caused significant 
delays to project schedule and delivery.

Storage Hanger for aircraft 
ith Administrative 

Support Office Space

GSA PM:  

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 2/2011 N/A 2/2011

RE Cert N/A N/A 7/2013

Environ N/A N/A 7/2014

RFP 8/2011 N/A 8/2012

Award 5/2012 N/A 6/2013

NTP 6/2012 N/A 8/2014

Completion 6/2013 N/A 4/2016

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

GSA Labor Cost (e.g. District Costs)

D/B Construction Award Cost $6,853,000

Pending Change Request Cost

Completed Change Request Costs $2,019,688

First Year BOMR Cost Estimate TBD

AMF 
Hangar & Administration Bldg.

AMF PM:  
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COMPLETE

BW11 FOIA CBP  007855

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E) (b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (5)

(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: 
Current Risk Estimat

Major Issues:
• Project requires USCG Final Approval.
• AMF Leasing will request that CG extend the 

total term of the existing Permit for a least 20 
years. 

Lessons Learned:
• None at this time.

Replacement of a deteriorating dock and ramp structure 
currently in place at the facility.

USACE PM:    

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 10/2015 1/2016 1/2016

RE Cert N/A N/A N/A

Environ 5/2016 5/2016 TBD

RFP 6/2016 6/2016 TBD

Award 7/2016 2/2017 TBD

NTP 8/2016 2/2017 TBD

Completion 10/2016 10/2017 TBD

PRD Cost Estimate

Current Cost Estimate - IAA

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$105,000

USACE Labor Cost (e.g. District Costs) $557,500

Construction Award Cost TBD

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate TBD

AMF
Ponce Marine Unit - Dock and Ramp Repair

AMF PM:  
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (5)

(b) (5)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD
Major Issues:
• This Parcel has known environmental issues that 

have been identified by Environmental Assessments. 
Due diligence reveals the presence of contamination 
and estimate the level at which this contaminated 
soils can be found. The project design avoids 
excessive excavations in order to avoid soils 
decontamination and disposal processes.

Lessons Learned:  TBD

Design and construction of a Administration 
Building, located within the former Naval Facility Roosevelt 
Roads in Ceiba, PR.

GSA PM:    

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 8/2012 8/2012 8/2012

RE Cert N/A N/A N/A

Environ 9/2012 9/2013 8/2014

RFP 8/2012 10/2015 10/2015

Award 3/2013 3/2016

NTP 8/2013 3/2016

Completion 8/2014 10/2017

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

GSA Labor Cost (e.g. District Costs) N/A

Construction Award Cost Pending

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate TBD

AMF
New Fajardo Marine Unit (Ceiba) Parcel 46

AMF PM:  
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(b) (5)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD

Major Issues:
• The Parcel is located within the

Coastal Zone.  Environmental Assessment 
and Design Intent requires the review and 
concurrence of the Planning 
Board - Coastal Zone Unit.

•  MU will require re-location prior 
to Construction Award.

Design and Construction of a  Administration 
Building in Boqueron, PR for the Mayaguez Marine Unit.

AMF PM:  

GSA PM:    

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 10/2013 10/2013 10/2013

RE Cert N/A N/A 6/2014

Environ 4/2014 6/2015 11/2015

RFP 5/2014 10/2016

Award 7/2014 11/2016

NTP 1/2015 12/2016

Completion 8/2018 12/2017

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

GSA Labor Cost (e.g. District Costs) N/A

Construction Award Cost TBD

Pending Change Request Cost

Completed Change Request Costs

First Year BOMR Cost Estimate TBD

AMF
Mayaguez Marine Unit - Administration Building
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Cost

Progress / Risk

Schedule

Current Risk Estimate:   - Current funds assigned $ 1.7M
Major Issues:  Project was on hold after a being under OCC negotiations 
for a year on the transmission of DID’s to OAM. Project requirements 
were reconfirmed and evaluated by the project team. IGE and budget 
forecast were developed based on revaluated requirements. 

• Project plan in progress to support the mold remediation and 
contractor implementation. 

Lessons Learned: Limited facility options in  TX to 
meet OAM requirements. Renovation of hangar 182, to support employee and air 

asset growth of the OAM, Laredo Air Branch

Agency PM:    

Date: 4/6/16

Milestone Baseline Planned Actual 

Project Start 7/2012 7/2012 7/2012

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP 9/2013 ON HOLD ON HOLD

Award 12/2013 ON HOLD ON HOLD

NTP 2/2014 5/2017 ON HOLD

Completion 4/2015 12/2017 ON HOLD

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) N/A

Construction Award Cost $7M

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate

Photo

AMF
Laredo Air Branch - Hangar Space Alterations

BPFTI PM:  

ON HOLD
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Cost

Progress / Risk

Schedule

Initial Risk Estimate: TBD
Current Risk Estimate: TBD
Major Issues:
• Justifications, submitted for the rural development act in support of 

the CBD justification. The project schedule has been submitted to 
project stakeholders, projected solicitation to be submitted in the 
summer 2016.  An advertisement for space was posted via GSA in 
April. 

• Current project status activities are moving at a steady pace. 

Lessons Learned: Rent control boards approval process.

Agency PM: OAM PMO    

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 2/2014 2/2014 2/2014

RE Cert N/A N/A N/A

Environ N/A N/A N/A

RFP 2/2016 10/2016

Award 3/2016 12/2016

NTP 5/2017 1/2017

Completion 8/2017 8/2017

PRD Cost Estimate N/A

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

GSA Labor Cost (e.g. District Costs) 5%

Construction Award Cost Pending

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate Direct lease

Photo

AMF
Tampa Marine Unit - Facility Relocation

AMF PM:  

The current office space size  is insufficient and  

 

98

BW11 FOIA CBP  007860

(b)(6);(b)(7)(C)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



Cost

Progress / Risk

Schedule

Initial Risk Estimate: N/A 
Current Risk Estimate: N/A

Major Issues:
• The building permit took more time 

than anticipated, so the initial installation of the lean 
to shed was delayed. However the hangar door install 
is in progress. 

Lessons Learned: Ensuring project supervisor supervisionHangar door insulation replacement and lean-to shed 
install

BPFTI PM:   
Agency PM: OAM PMO   

Date: 4/7/2016

Milestone Baseline Planned Actual 

Project Start 4/1/2015 4/1/2015 9/28/2015

RE Cert N/A N/A N/A

Environ N/A 12/1/2015 12/15/2015

RFP

Award 9/31/2015 9/28/2015 9/28/2015

NTP 9/31/2015 9/28/2015 9/28/2015

Completion 4/31/2016 4/31/2016 4/31/2016

PRD Cost Estimate $157,488

Current Cost Estimate $157,488

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

N/A

USACE Labor Cost (e.g. District Costs) N/A

Construction Award Cost $157,488

Pending Change Request Cost N/A

Completed Change Request Costs N/A

First Year BOMR Cost Estimate Contract in place

Photo

AMF
Jacksonville Air and Marine-
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CBP Office of Administration
Facilities Management and Engineering

East Southeast Corridor
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East Southeast Corridor
Project Managers

 

# of Projects 7

Project Value $72M

Certifications PM I, COR II

TI

# of Contracts 3

Project Value $8M

Certifications PM II, COR II

# of Projects includes only active projects, PM has 
5 projects in warranty status. Two of these projects 
will briefed the at Western Corridor PMR.

Date: 4/8/2016

*PM manages all tower maintenance and repair.
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*Project Information from FITT
*Contract Information from PMs

 - FAC

# of Projects 5

Project Value $1.2M

Certifications -

# of Projects includes only active projects, PM has 
1 project in warranty. 
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(b)(6);(b)(7)(C)(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)



East Southeast Corridor
Facility Managers

# of Personnel
7 Govt
3 Cont

Certifications PM I, COR II

Sectors
Buffalo/Houlton/Miami/

Ramey/Swanton

# of Buildings Managed 64

# of Tasks

Date: 4/8/2016
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East Southeast Corridor
Property Overview

Facilities

Square Feet (Building):  671,054
Acreage (Land):  222

Each (Structures):  42

Station Towers: 
FtF Baseline:  73,968
FtF Current:    82,303

BPSHQ BPS FOB CKPT TARS SOG
Total # of 
Buildings

Agents
Total Sq. 

Ft.

% of 
National 

Sq. Ft.
Buffalo 1 6 0 10 251

Swanton 1 8 0 13 267
Houlton 1 6 0 12 176

Miami 1 6 0 17 92
Ramey 1 1 0 12 34

Total 5 27 3 1 2 0 64 820 671,054 10%

- Data source is TRIRGA

Date: 4/8/2016
103

BW11 FOIA CBP  007865

(b) (7)(E)

(b) (7)(E) (b) (7)(E)



East Southeast Corridor
Property Overview

Towers

Buffalo Swanton Houlton Miami Ramey

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Total Owned 
Operational

Total non-owned 
Operational

Primary VF (Miles)

Primary PF (Miles)

Secondary PF (Miles)

Tertiary PF (Miles)

Gates (Count)

Road (Miles)

Bridges (Count)

Boat Ramps (Count)

Veg. Control (Acres)

Veg. Control (Miles)

Drainage- Culverts

Drainage- LWC

Lighting & Electrical 
(Count)

Tactical Infrastructure

- Data source is TRIRGA

- Data source is FITT TI Metrics

Buffalo Swanton Houlton Miami Ramey

Date: 4/8/2016
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East Southeast 
Assessments

Date: 4/8/2016

Tower Assessment Status

RVSS East Southeast

Sector Number 
Assessed

Year Assessments 
Completed

BUN 2013

SWB 2012

RVSS TMRP
• All RVSS assessments completed end of 

December 2013.
• Detroit towers assessed and within
• Current TMRP efforts are focused on 

Southwest and South Texas borders

* Assessment may have resulted 
in determination that site should 
not be classified as RVSS. 

East Southeast

Sector
Number Assessed 

**
Years Assessments 

Completed
MIP 2015/2016
BUN 2015/2016
SWB 2015/2016
HLT 2015/2016
RMY 2015/2016

TMRP;
• Baseline structural assessments for all 

 towers in inventory are projected 
to be complete in FY2016.
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East Southeast Corridor
Assessments

Environmental Compliance Assessment Status as of April 1, 2016
 66 compliance assessments initiated in FY15

• facilities received first physical assessment (mostly checkpoints)
 757 new compliance deficiencies (~11.5 per facility, lowest ever)

• Down from ~23 per facility in FY14
• 176 are high priority (endanger employee health and safety)

o Improper storage of hazardous materials and drinking water violations
o 38 identified as repeat findings from previous assessments

• These are not in TRIRIGA yet
 Most common violations: management of hazardous materials and petroleum/tanks
 Weakest areas of compliance: training and drinking water quality

• Exploring options for providing cost-effective PMO-wide training (SPCC, tank operator)
 93 physical assessments scheduled for FY16

• Includes 36 water quality assessments
o FY16 business plan initiative to assist CBP facilities with SDWA compliance and    

provide corrective action plans to XD 
• Not under contract and behind schedule

 Deficiency Closure Goal: 80%
• Closure rate October 2014 ~39%
• Closure rate October 2015 ~82% 
• Closure rate April 2016 ~79%

 Tasker will be issued this summer
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East Southeast Corridor
Assessments

Sector
No. of Facilities 

Assessed in FY15 / 
Planned for FY16

No. of Open 
Deficiencies 
(Sept. 2015)

No. of New 
Deficiencies

Environmental
Funding Applied to 

Date

BUN 0 33 $0

SWB 0 104 $0

HLT 15 13 $0

MIP 0 9 $0

RMY 24 - $0
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-Data source is EED.
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East Southeast Corridor
Maintenance Overview - Towers

Data Date: 4/8/2016
20

Contract POP Start POP End Value Total Invoiced

Patriot Contract - 10/01/14 09/25/15 $      4,425,496 $       3,252,387 

FAA IAA - 09/26/15 TBD -WSPD $      1,862,196 $                     -

GSA IAA - 1/1/13 6/30/16 $      2,840,057 $          882,205 

USACE IAA - 08/20/12 09/30/16 $      1,261,604 $          1,011,867

FAA IAA – 2012 Initial 10/1/12 9/30/16
$      61,547,319 

(see breakout below)
$          34,949,201 

(see breakout below)

FAA IAA – M&R - - $      21,140,008 $          20,215,885 

FAA IAA – - - $      1,001,466 $          55,551 

FAA IAA - - - $      34,716,286 $         12,787,771

FAA IAA - - - $      4,689,559 $          1,889,994 

FAA IAA – 9/22/15 9/22/16 $      3,949,043 $          326,252 

Total $   75,885,715 $    40,421,912

 & 
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East Southeast Corridor
Maintenance Overview - Facilities

Date: 4/1/2016

Contract Type BPFTI AMF
Cost Per Square 

Foot
Total Value

Regional M&R Contracts $1,403,985 $    645,007 $3.50 $2,048,992

Operations Contracts $1,566,695 $1,359,752 $4.99 $2,926,447

Anticipated 
Regional Contract Task Orders

$   189,626 $       51,092 $0.41 $  240,718

Total                       $8.90 $5,216,157

Regional Contract Square Footage 586,037

Contract Type BPFTI AMF Total

Number of Regional M&R
Contracts

2 2

Number of Operations 
Contracts

26 17 43

BOMR

*Includes Detroit, Buffalo, Swanton, Houlton, Miami & Ramey

109

BW11 FOIA CBP  007871



Maintenance and Repair Activities Summary (Owned Asset Tower Sites)

 East Southeast
Maintenance & Repair Overview

East Southeast Corridor by Sector BUN HLT MIP RMY SWB
Number of sites  (Legacy / Modernized)

Open Emergency / Corrective Repairs 0/3 3/125 0/8 0/0 0/4
Closed Repairs over last 6 months 1/0 6/56 1/2 0/0 0/1

Pending  Project Anticipated for FY 2016-17: 
1) HLT Helo Pad Installation at  Sites.   Awaiting Task order.

Date: 3/15/2016
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East Southeast Corridor
Leasing Overview

Lease Portfolio Annual Rent

Agreements # FY 2016 # FY 2017 # FY2018

Direct Lease 8 $364,671 $375,611 $386,879

GSA Commercial 13 $14,691,845 $15,132,601 $15,586,579

GSA Federal Bldg 6 $1,077,456 $1,109,780 $1,143,073

Other Agreements 1 $28,800 $29,664 $30,554

Totals 27 $16,133,972 $16,617,991 $17,116,531

Total Square Feet 432,681

Total Acreage
3

Renewal Options
1

Leases in Holdover
7
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East Southeast Corridor
Leasing Overview

Leasing Expired/Expiring Before End of 2018
Total Projects 14

Projects Budget Rent

Extensions 2 ( ) $124,641

Succeeding/Superseding 9 $2,202,104

Renewal 1 $620,000

New 1 Possible  BPS) Pending  (estimate )

Expand/Alt 0 0

Termination 0 0
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East Southeast
Leasing Overview

Date: 4/5/2016
113

Lease Summary

Lease Agreements Quantity Value

Direct Lease
220 $1,574,154

GSA Lease
N/A N/A

Total Square Feet
N/A N/A

Total Acreage
N/A N/A

Leases in Holdover
29 $243,436

Leases in Renewal
9 $59,581 

New Lease Actions
0 N/A

Lease Closures
0 N/A

Leases Expiring 
before end of 2018 26 $193,700

Terminations
8 $54,798

BW11 FOIA CBP  007875
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LMR 
Leasing Program 2016

Date: 4/5/2016
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East Southeast leasing accomplishments for FY 2016

Lease (New and Renewal) 2

MOU N/A

SLAs 1 (extending Leases out of Holdover)

Termination Actions 8

Lease CATEXs 11
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TOWERS & OTHER TI SUPPORT – NORTHERN BORDER (NB)
1.  – Maritime Detection Project (MDP) – OTIA program comprising new towers along Lake Erie. 

Funding for USACE-led RE acquisition effort in procurement. 
Current status (BUN) – Long-term leases and construction complete on towers, with  lease amendment 
completed since last PMR.  Negotiation of remaining tower lease to resume upon OTIA completion of tower 
design and approval by municipal landowner.
Current status (DTM) – Site identified by OBP/OTIA and initial visit and landowner meetings conducted.

2.  Expansion Project – OTIA project comprising  proposed towers and  installation along St. 
Lawrence River.

Current status – ROE-S phase complete for all sites.  Initial site visits and landowner meetings conducted.  
Acquisition phase of USACE-led RE clearance effort to begin upon receipt of validated 15% design from 
BPFTI/FAA-led design/build team.

3.  Project – DHS Science & Technology (S&T) demonstration project.  Includes  
 installations along NB Slash.  

Current status: USACE-led RE clearance effort in progress. Ownership validation and valuation complete.  
Landowner negotiations currently stalled due to one rejection and one non-responsive.

4.  Project – DHS S&T demonstration project.  Includes .  
Current status: Initial funding for RE clearance effort transferred to USACE with funds. 
Initiation of RE clearance effort requires additional S&T inputs and USACE RE review/recommendations.

FACILITIES SUPPORT
1. Advanced Training Center (ATC), Harpers Valley, WV – Review of encroachments and encumbrances identified 

during USACE boundary survey.
Current status: USACE analysis and ROM complete, key encroachment dates confirmed, and OCC analysis 
and recommendations presented to Mission Support Facilities PMO (MSF).  Awaiting direction from MSF.

East Southeast Corridor
Real Estate Overview

Date: 4/7/2016
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East Southeast Corridor
Environmental Overview

Date: 4/6/2016

Funding
BUN SWB HLT MIP RMY

# WO / $ # WO / $ # WO / $ # WO / $ # WO / $
Facilities -
Compliance NA NA NA NA NA

Facilities -
Planning NA NA NA NA NA

TI / Towers / 
Reveg NA NA NA NA NA
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Sustainability Overview
Federal Sustainability and Environmental Requirements

Executive Order 13693 – Planning for Federal Sustainability in the Next Decade

 Updated Existing Scorecard Goals and Deadlines
 Identified NEW Scorecard Goals and Requirements

 Required revised Guiding Principles for new and existing Federal buildings
 New Construction and Modernization (Major Renovation)

o Comply with Guiding Principles
o Net-Zero Energy by FY2030

 Existing Buildings
o 15% minimum by SF of agency existing building portfolio <5,000 GSF will comply 

with Guiding Principles by FY2025
o Make annual progress thereafter towards 100% existing building inventory 

conformance with Guiding Principles
 Leases no longer included when calculating Agency compliance with the Guiding Principles

 Reconfirmed the role of Green Building practices in Federal efforts to protect the environment, 
support communities, and address climate change

Date: 4/5/2016
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Sustainability Overview
Federal Sustainability and Environmental Requirements

Guiding Principles for Sustainable Federal Buildings (Guiding Principles)

 Released by the Council on Environmental Quality (February 2016) to update and replace 2008 
version of the Guiding Principles

 Evolution of sustainable building design, construction, and operating practices
 Building-related EO 13693 requirements
 Economic and environmental benefits of Federal investment in facilities
 Occupant health, wellness, and productivity
 Climate resilience in building design, construction, and operations
 How to protect Federal facility investments from the potential impacts of climate change

 Requires Agencies to use Energy Star Portfolio Manager tool to track and assess their progress 
toward meeting key goals for their building portfolio

 Primary mechanism for documenting sustainable project compliance for all CBP projects
 CBP PMOs shall not use third-party sustainable project certification (e.g. LEED) unless it is 

a contractual requirement of a project stakeholder (e.g. Army, Air Force, GSA)
 PMs/RFMs who anticipate stakeholder certification requirements should contact me to 

coordinate project registration activities as the USGBC is preparing to retire the LEEDv2009 
rating system and project certification will become more difficult and costly under LEEDv4

Date: 4/5/2016
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East Southeast Corridor

 Program

Date:4/8/2016

BPTFI PM: 

Project Summary
 and  currently deployed across sites in RGV. As of March 27, 2016,  

 and one aerostat are currently deployed in LRT. One additional sites in RGV Green” for site prep and 
system deployment.  Multiple sites in RGV are in the RE-clearance phase, and additional sites under consideration for 
clearance and deployment in RGV. 

BPFTI Support
• TI PM support (site prep and equipment off-loading) and RE. 
• Utilized/Completed Firm Fixed Price (FFP) contract for  site preps and site restoration
• CTIMR contractor used to prep  site in
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East Southeast Corridor

 Program

Date: 4/8/2016

BPTFI PM: 

BPFTI Support (cont.)
• Indefinite Term Indefinite Quantity (IDIQ) contract covering site prep and other TI support on additional sites 

across Southwest border is currently in procurement. Contract award set for April 15, 2016.

Challenges 
• Program is fast paced and fluid. 
• List of targeted sites and deployed sites is constantly evolving due to clearance issues and changing operational 

needs.
• OTIA’s lack of understand of CBP procurement.
• Communication is limited.
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East Southeast Corridor
Projects Review - Terms

Term Field Name in FITT Explanation
PRD Cost Estimate Initial Estimate - Initial ROM Initial ROM as captured in approved Projects 

Requirement Document (PRD)
Revised Cost Estimate Total Approved Budget Executing Agency Estimate + Total Executing 

Agency Approved CRs + FM&E Approved Costs
Project Budget Expensed Total Expenditures Total Contract Awards + Total Executing Agency

Non-Contract Obligations
Pending Change Request Cost Total Executing Agency Approved CRs Approved Change Requests
Completed Change Requests Funds Transferred:  CR Change Requests expensed
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Cost

Progress / Risk

Schedule

Initial Risk Estimate:

Current Risk Estimat

Major Issues:  
• Environmental testing will continue 

throughout this project.  A pending CR/PRR is 
waiting on FY16 funding.  The project cannot 
start until this is funded.

Lessons Learned:

Facilities
 Indoor Firing Range Abatement 

Range will be turned over to GSA as a dry well lit space.

BPFTI PM: 

Agency PM:    

PRD Cost Estimate

Current Cost Estimate

RE & ENV Cost (Actual if RE/ENV 
Complete, Estimated if not)

$15,794

USACE Labor Cost (e.g. District Costs) $0

Construction Award Cost $0

Pending Change Request Cost

Completed Change Request Costs $0

First Year BOMR Cost Estimate $0

Date: 4/1/2016

Milestone Baseline Planned Actual 

Project Start

RE Cert 5/9/15 5/9/15 5/9/15

Environ 5/9/15 5/9/15 5/9/15

RFP 7/2/14 7/12/15

Award 1/18/15 10/30/15

NTP 2/16/15 10/30/15

Completion 5/9/15 2/1/16
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Back Up Slides

123
BW11 FOIA CBP  007885



East Central Corridor
Leasing Overview

FACILITY NAME EXPIRATION ACTION BUDGET RENT    STATUS STAGE

Freer Firing Range              6/30/2000 New Replacing $0 Active RD

Laredo Pistol Range 9/24/2007 New Replacing $0 Active RD

BPS San Angelo 4/30/2008 Succeeding $25,412 Active RD

Freer BPS - Direct Lease 8/31/2009 Succeeding $60,129 LDA Received, IA and FCA RD

Hebbronville Firing Range 9/30/2010 New Replacing $0 Active RD

BPS Abilene 6/30/2015 Termination $86,127 Termination RD

BPSHQ Detroit NATL Guard 10/31/2015 Succeeding $0 Active RD

BPSHQ New Orleans 9/30/2016 New Replacing $181,115 Active DES

BPS Carrizo Springs 11/30/2016 Succeeding $1,337,000 Active EXE

BPS Marysville 9/30/2017 Succeeding $776,813 Active RD

Laredo Training Facility 9/30/2017 New Replacing $338,771 Active RD

BPS Mobile Main Bldg 10/14/2017 Succeeding $395,963 Active RD

FS BPCHKP Falfurrias 11/30/2017 Termination $0 Active EXE

BPS HQ Laredo 1/31/2018 Succeeding $243,988 Awaiting Operational Requirements RD

BPS HQ Laredo 1/31/2018 Succeeding $274,641 Awaiting Operational Requirements RD

BPS HQ Laredo 1/31/2018 Succeeding $191,342 Awaiting Operational Requirements RD

BPS Baton Rouge 2/9/2018 Succeeding $406,458 Active RD

BPS Columbia Port Laredo 3/31/2018 Succeeding $26,845 Active RD

BPSHQ McAllen 6/30/2018 Succeeding $258,950 Awaiting Operational Requirements RD

BPSHQ McAllen 6/30/2018 Succeeding $349,022 Awaiting Operational Requirements RD

BPSHQ McAllen 7/31/2018 Succeeding $252,696 Awaiting Operational Requirements RD

BPS Gulfport 8/5/2018 Succeeding $405,861 Awaiting Operational Requirements RD

BPS-Sault Sainte Marie 10/18/2018 New Replacing $297,986 Active RD

Leases Expired/Expiring before end of 2018

Projects:       Extensions; 0 Succeeding/Superseding;  15     New Replacing;  6     Expand / Alt.;  0     Termination  2

RD- Requirements Development                        Expired and Behind Schedule     

DES- Design                                                                  Not expired – Behind Schedule  

DISP- Disposal                                                             Not expired – On Schedule 

EXE- Execution124 Date: 4/7/2016
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Eastern Southeast
Leasing Overview

Leases Expired/Expiring before end of 2018
Projects:       Extensions - 0     Succeeding/Superseding - 19     New Replacing - 7      Expand / Alt. - 0     Terminations - 4

Facility Name Expiration Action Annual Rent Status Stage
^Swanton Storage Building Direct 09/30/12

Succeeding
$         8,186.52

OBP requirements are pending
Metro Trans Ctr Interview Room Direct 12/01/14

M to M
$ 4,479.73

room relocation or terminating
Daaquam FOB GSA Fed 08/31/17

TBD
$         5,215.48

Extended from 2015 to 2017 need
Houlton BP Station Direct 09/30/15

TBD
$     158,849.25

OBP requirements are pending RD
Houlton Sector HQ GSA Fed 09/30/15

Succeeding
$     293,971.00GSA Draft OA pending from GSA (may

lower rate in 2017) RD
Swanton BPSHQ GSA Fed 09/30/15

Succeeding
$      198,666.02 

OBP requirements are pending
Swanton BPSHQ Garage/WHSE GSA Fed 09/30/15

Succeeding
$      191,502.58

OBP requirements are pending
Champlain BPS Direct 03/31/16

Succeeding
$      119,425.92

OBP requirements are pending
Buffalo Sector Headquarters GSA Com 07/09/16

Succeeding
$      915,019.20

5 year extension pending w/Cancel/2yr
Ogdensburg BPS Garage GSA Fed 07/31/16

Succeeding
$           6,720.34

Space request needed- Expansion
Buffalo Station GSA Com 08/02/16

Renewal
$       619,084.92

5 yr renewal option to be exercised
Irondequoit Parking lot Direct 09/14/16

Succeeding
$         19,440.00

OBP requirements are pending
CBP Marathon Station GSA Com 04/30/17

Succeeding
$       280,628.04

Refining requirements w GSA

RD- Requirements Development                        Expired and Behind Schedule     

DES- Design                                                                  Not expired – Behind Schedule  

DISP- Disposal                                                             Not expired – On Schedule 

EXE- Execution
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Eastern Facilities Corridor
Leasing Overview

Sector leases Sqr Ftg Annual FY16 FY17 FY18
Buffalo Sector (BUN) 88,663 $2,982,466 $3,071,940 $3,164,098
Direct Lease 2 234 $26,737 $27,539 $28,365
GSA Commercial Lease 5 88,429 $2,955,729 $3,044,401 $3,135,733
Houlton Sector (HLT) 68,184 $2,519,062 $2,594,634 $2,672,473
Direct Lease 3 5,747 $163,675 $168,585 $173,643
GSA Commercial Lease 2 51,188 $2,048,067 $2,109,509 $2,172,794
GSA Federal Lease 2 11,249 $307,321 $316,540 $326,037
Miami Sector (MIP) 136,566 $6,486,577 $6,681,175 $6,881,610
GSA Commercial Lease 7 136,566 $6,486,577 $6,681,175 $6,881,610
Swanton Sector (SWB) 139,268 $4,145,866 $4,270,242 $4,398,349
Direct Lease 2 11,736 $145,459 $149,823 $154,317
Direct Lease Operated 1 2,469 $28,800 $29,664 $30,554
GSA Commercial Lease 8 83,780 $3,201,472 $3,297,516 $3,396,442
GSA Federal Lease 1 41,283 $770,135 $793,239 $817,037
Grand Total 33 432,681 $16,133,972 $16,617,991 $17,116,531

Total Inventory including non-expiring leases
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Lease Agreements

Leases in Holdover

Leases by expiring by 2018 to be renewed

New Lease Acquisitions

Lease Closures/Terminations

All Inventory

Leases Expiring before end of 2018:

Site Name Expires Sector Annual $ Action Stage of Process Status

09/30/15 Swanton 500.00 Succeeding Lease Lessor discussions Month to Month clause

1/31/2012 Del Rio 3,600.00 Succeeding Lease Lessor discussions Month to Month clause

1/31/2012 Del Rio 7,200.00 Succeeding Lease pending Lease for 20 yr w 1 yr options Holdover pending sign

1/31/2017 Del Rio 3,000.00 Succeeding Lease Lessor discussions Current

09/30/13 Laredo 8,000.04 New lease needed FAA investigating lock land Holdover- land locked

04/30/16 Laredo 8,400.00 Succeeding Lease Entering Lessor discussion Current

4/30/2017 Laredo 13,992.00 Succeeding Lease Lessor discussions Current

5/31/2011 Rio Grand 2,700.00 New lease needed Getting new contact info Month to Month clause

5/31/2011 Rio Grand 2,400.00 New lease needed Lessor discussions Month to Month clause

6/20/2011 Rio Grand 6,000.00 New lease needed Lessor reviewing new lease Month to Month clause

No leases expiring in .

Rent Responsibility:

FY16 : Direct Lease :  $ 434.8K

FY17 : Direct Lease :  $ 461.2K

FY18 : Direct Lease :  $ 475.1K

Eastern Corridor
RVSS Tower Leasing
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